

# City of Duluth Change Order

CONTRACT NO.: 22084  
 PROJECT NAME: Grand Avenue, Zoo Entrance, DTA Turnaround and Parking Lot Enhancements  
 RESOLUTION NO.: 14-0213  
 CHANGE ORDER NO.: 3  
 JOB NO.: 1251  
 REQUISITION NO.: 13-0647  
 DATE: October 21, 2015

To LHB, Inc., contract for design and preparation of construction documents, for the Owner, City of Duluth.

The cost of the following changes in your contract for the above project is hereby requested and this form shall be completed, signed, and returned to Room 211 City Hall. A breakdown of your cost is attached.

## DESCRIPTION OF CHANGE

Additional increase as follows:

Add construction administration to Professional Engineering Services of Grand Avenue Enhancements. Details are in LHB letter and spreadsheet dated October 15, 2015.

Original Contract Sum was .....	\$12,360.00
Net change by previous change orders .....	\$228,264.00
Contract Sum prior to this change order was .....	\$240,624.00
Contract Sum will be increased by this change order .....	\$9,836.00
New Contract Sum including this change order will be .....	\$250,460.00

Contract time will not be changed.

This proposal is payable out of Permanent Improvement Fund 0411.

This proposal becomes Change Order Number 3 only upon approvals below:

Consultant	Signature, Title	Date
------------	------------------	------

City Purchasing Agent	Date	City Auditor	Date
-----------------------	------	--------------	------

Contractor NOTE: Please return **all** signed copies to:

City of Duluth, Engineering Division  
 211 City Hall  
 411 W. 1st St.  
 Duluth MN 55802

One fully-signed copy of the Change Order will be returned to you.

VENDOR LHB (FOR AUDITING PURPOSES:) ACTION = M

Fund	Dept	Org	Object	Amount	I/D
0411	035		5530	\$9,836.00	I