



CONTRACT CHANGE ORDER

PROJECT:

City of Duluth - NESC Middle Mile Fiber
attn: Elysia Hoium, Infrastructure Manager
411 W. 1st St., 210A City Hall
Duluth, MN 55802

CONTRACTOR:

Northeast Service Cooperative (NESC)
attn: Melissa Cox
5525 Emerald Avenue
Mountain Iron, MN 55768

Location

Street Maintenance Tool House

Date:

January 23, 2017

105 N. 40th Street, Duluth

Change Order No.

4

Project No.

City Contract or PO #

C21565 res 11-0688

DESCRIPTION OF THE WORK STATEMENT OF NECESSITY & SOURCE OF REQUEST

(if work is started, state reason, date and person authorizing)

Add site: Street Maintenance Tool House

17,514.00

Add: Monthly Recurring Charges + \$400.00/month

All contract changes shall be subject to the same requirements as the original contract.
Furnish all labor, materials, tools, and transportation required to complete the above
noted item (s) of work:

Total this Change Order:

\$17,514.00

The original Contract Sum was

\$120,172.00

Net change by previous Change Orders

\$13,556.00

The Contract Sum prior to this Change Order was

\$133,728.00

The Contract Sum will be *increased (decreased)* by this Change Order

\$17,514.00

The new Contract Sum including this Change Order will be

\$151,242.00

The Contract Time will be changed to accommodate Environmental Review

The date of completion as of the date of this Change Order therefore is:

unknown

Agreed To:
(Contractor)

NESC
5525 Emerald Avenue
Mountain Iron, MN 55768

Contact Signature

Date

[Signature]

2/8/2017

Authorized By:
(Owner)

City of Duluth
411 W. 1st St., 210A City Hall
Duluth, MN 55802

Contact Signature

Date