



**Construction Material Testing**

Material testing services during construction, performed by Braun Intertec. This includes a working budget to complete construction in the spring/summer of 2024.

**Reduction in Fee for Evergreen Energy**

Following conversations with Evergreen Energy it was determined the budget originally scoped was more than necessary to complete the work. This amendment includes reducing the Evergreen budget and reallocating to help cover other additional services.

**Expenses**

Due to the increased duration of construction, additional expenses were incurred. These expenses included survey equipment and construction inspector vehicle.

**Fees**

The total amount of the additional services included in Amendment 01 is **\$67,310**, divided as follows:

- Geotechnical Investigation (AET).....\$1,220
- Geotechnical Investigation (Braun Intertec) .....\$7,380
- Structural Engineering Design Services (LHB) .....\$21,490
- Street Lighting and Electrical Construction Service (SRF).....\$4,800
- Construction Material Testing (Braun Intertec).....\$51,220
- Reduction in Fee for Evergreen Energy ..... (\$26,000)
- Expenses .....\$7,200

We appreciate the opportunity to continue providing services for this project. Upon review, if you have any questions concerning our proposal or would like to meet to discuss, please do not hesitate to call.

LHB, INC.



Megan Goplin, Project Manager



Matt Settergren, Vice President

Attachments:

c: LHB Project No. 220974