

City of Duluth

Professional Engineering Services Change Order

CONTRACT NO.: 22217
 PROJECT NAME: Congdon Boulevard Slope Repair
 RESOLUTION NO.: 14-0255R (Original), 15-0232R (Amendment No. 1), 15-0847R (Amendment No.2)
 CHANGE ORDER NO.: **2**
 JOB NO.: 1324
 REQUISITION NO.: 14-0378
 DATE: December 4, 2015

To LHB, Inc. contract for design of slope repair at 4 sites along Congdon Boulevard, where guard rails and road shoulder are falling away and silt is eroding into Lake Superior.

The cost of the following changes in your contract for the above project is hereby requested and this form shall be completed, signed, and returned to Room 211 City Hall on or before December 3, 2016. A breakdown of your cost is attached.

DESCRIPTION OF CHANGE

Professional engineering services for additional engineering in the construction phase, including survey stakeout and structural engineering observations.

Original Contract Sum was	\$ 91,808.00
Net change by previous change orders	\$15,752.00
Contract Sum prior to this change order was	\$ 107,560.00
Contract Sum will be increased by this change order.....	\$9,580.00
New Contract Sum including this change order will be	\$117,140.00

Contract time will be increased by 3 months.
 Date of Completion as of the date of this change order, therefore, is March 31, 2016.

This proposal is payable out of Disaster Recovery Fund 225. **Flood Site 1324** (Funding by Board of Water & Soil Resources, not Federal funds)

This proposal becomes Amendment Number **2** only upon approvals below:

Consultant	Signature, Title	Date
City Purchasing Agent	Date	City Auditor
		Date

CONSULTANT NOTE: Please return **three (3)** signed copies to:
 City of Duluth, Engineering Division
 211 City Hall
 411 W. 1st St.
 Duluth MN 55802

One fully-signed copy of the Change Order will be returned to you.

VENDOR	(FOR AUDITING PURPOSES:)	ACTION = M			
Fund	Dept	Div	Object	Amount	I/D
0225	125	1808		\$9,580.00	