



Legislation Details (With Text)

File #:	16-0703R	Name:	
Type:	Resolution	Status:	Passed
File created:	9/14/2016	In control:	Recreation, Libraries and Authorities
On agenda:	9/26/2016	Final action:	9/26/2016
Enactment date:		Enactment #:	
Title:	RESOLUTION RATIFYING CHANGE ORDER # 1 AND AUTHORIZING CHANGE ORDER #2 TO CONTRACT C22935 WITH SYLVESTER TUB GRINDING, INC. FOR THE TUB GRINDING OF STORM DEBRIS FOR A TOTAL CONTRACT AMOUNT OF \$140,000.		

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/26/2016	1	City Council	adopted	
9/26/2016	1	Mayor	approved	

RESOLUTION RATIFYING CHANGE ORDER # 1 AND AUTHORIZING CHANGE ORDER #2 TO CONTRACT C22935 WITH SYLVESTER TUB GRINDING, INC. FOR THE TUB GRINDING OF STORM DEBRIS FOR A TOTAL CONTRACT AMOUNT OF \$140,000.

CITY PROPOSAL:

RESOLVED, that change order # 1 to City contract no. 22935 dated August 22, 2016 with Sylvester Tub Grinding, Inc. ("Contractor") in the amount of \$28,324 is hereby ratified; and

RESOLVED, that change order # 2 to city contract no. 22935 with Contractor for an additional 93 hours of tub grinding in the amount of forty thousand dollars and zero cents (\$40,000), is hereby approved resulting in a total contract price of one hundred forty thousand dollars and zero cents (\$140,000); and

RESOLVED, that said sums shall be payable from 110-121-1217-2145-5310-16 (General Fund, Public Administration Department, Maintenance Operations, Park Maintenance, Contract Services, Project Storm).

STATEMENT OF PURPOSE: This resolution ratifies a previous change order contract C22935 with Sylvester Custom Grinding, Inc. for tub grinding of tree debris from the July 21, 2016 wind storm and authorizes a second increase to that contract.

Council resolution 16-0631R, approved August 15, 2016, authorized an initial contract with Sylvester Tub Grinding for \$71,676 that included 132 hours of tub grinding and 132 hours of trucking. Staff authorized change order #1 on August 22, 2016 that added 69 hours of tub grinding for an additional cost of \$28,324 creating a new total of \$100,000.

This resolution authorizes change order #2 which adds 93 hours of tub grinding for an additional cost of \$40,000 creating a new total of \$140,000.

Change order #2 is expected to provide enough hours to complete the tub grinding. The debris pile must be chipped as soon as possible to eliminate potential fire hazards and to make product chips available to Minnesota Power for biomass power generation.