



Legislation Details (With Text)

File #: 18-0586R **Name:**
Type: Resolution **Status:** Passed
File created: 8/3/2018 **In control:** Public Works and Utilities
On agenda: 8/13/2018 **Final action:** 8/13/2018
Title: RESOLUTION AMENDING RESOLUTION 18-0060 APPROPRIATING AN ADDITIONAL \$190,000 TO THE MINNESOTA DEPARTMENT OF TRANSPORTATION FOR COOPERATIVE CONSTRUCTION AGREEMENT NO. 1029895.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18-0586R Map

Date	Ver.	Action By	Action	Result
8/13/2018	1	City Council	adopted	

RESOLUTION AMENDING RESOLUTION 18-0060 APPROPRIATING AN ADDITIONAL \$190,000 TO THE MINNESOTA DEPARTMENT OF TRANSPORTATION FOR COOPERATIVE CONSTRUCTION AGREEMENT NO. 1029895 FOR PAYMENT OF THE CITY'S SHARE OF CONSTRUCTION COSTS RELATING TO TH 194 (MESABA AVENUE) UNDER STATE PROJECTS 6933-95 AND 6933-97, CITY PROJECT NO. 1520.

CITY PROPOSAL:

RESOLVED, that the Minnesota Department of Transportation (MNDOT) is improving TH 194 (Mesaba Ave), and as part of that project, is making improvements to city utilities. MNDOT estimated the city's participation at \$100,396.80. The project was bid at a higher amount than estimated, and further changes have resulted in increased costs. This amendment increases the estimated city's participation in the amount of \$190,000 to a new estimated total of \$290,396.80.

Estimated construction and engineering costs from funding:

Street Lighting Utility Fund 550	\$275,777.10
Water Fund 510	\$4659.66
Gas Fund 520	\$873.69
Sanitary Sewer Fund 530	\$3494.75
Storm Water Fund 535	\$5,591.60
New Estimated Total:	\$290,396.80

STATEMENT OF PURPOSE: MNDOT is improving TH 194 (Mesaba Avenue), to include some city utility work within the corridor. The project costs have increased due to higher bid prices than estimated, as well as additional work being added to the contract.

As is the nature of rehabilitation projects, concrete and pavement removal limits increased, resulting in the removal of 81 vehicle detection loops instead of the 4 that were in the contract. A decision was made to switch to camera control, at a lower cost than replacing all of the loops.

The emergency vehicle preemption system specification did not list the City of Duluth's GTT system, which then allowed for generics. In order for the new detection system to work, a change was made to switch to what our Duluth's system currently uses, at a higher cost.

Painting of the five signal systems was included in this project, was budgeted in the 2018 Street Lighting Fund, but was left out of the MNDOT plans. This work is being added to MNDOT's contract with the contractor, at a negotiated price.

If these items had been included in the original plans and specifications, the city would have been responsible for these costs. This amendment provides for the city to receive the products and work we had originally intended.