MINNESOTA POLLUTION CONTROL AGENCY

Exhibit E

Attachment A

Gantt Chart

Doc Type: Contract

Project title: Minnesota Slip Dock Wall Reconstruction/S.S. William A. Irvin Removal

MPCA Use Only	
SWIFT #	132593
Tempo ID #	197573-PRO20170002

		Year 2017													Year 2018												Year 2019											
		J	F	M	A	M	J	J	A	S	O	N	D		J	F	M	A	M	J	J	A	S	O	N	D		J	F	M	A	M	J	J	A	S	O	N	D
Objective 1:	PurchaseConstruction Materials																																						
Task A	Steel Sheetpile											x	x		x	x																							
Task B	Heliacal Anchors											x	x		x	x																							
Task C	Transfer Beams											x	x		x	x																							
Objective 1 Deliverables Due																	x																					
Objective 2:	Dock Wall Reconstruction																																						
Task A	Labor and install of dock wall															x	x	x	x	x																		
Task B	mobilization/demobilization															x				x																		
Task C	Demolition															x	x																					
Task D	Administration											x	x		x	x	x	x	x	x	x	x	x	x														
Objective 2 Deliverables Due																					x																	
Objective 3:	SS William Irvin Removal																						x															