Legislation Details (With Text)

File #:	21-0465R	**Name:**	
Type:	Resolution	**Status:**	Passed
File created:	6/21/2021	**In control:**	Public Works and Utilities
On agenda:	7/6/2021	**Final action:**	7/6/2021
Title:	RESOLUTION AUTHORIZING AN INCREASE TO CONTRACT L30419 WITH WREN WORKS, LLC. FOR OUTFALL REPAIRS ON CONGDON AVENUE IN THE AMOUNT OF $56,752.98 FOR A NEW TOTAL AMOUNT NOT TO EXCEED $223,142.63.		
Sponsors:			
Indexes:			
Code sections:			
Attachments:			

Date	Ver.	Action By	Action	Result
7/6/2021	1	City Council	adopted	

RESOLUTION AUTHORIZING AN INCREASE TO CONTRACT L30419 WITH WREN WORKS, LLC. FOR OUTFALL REPAIRS ON CONGDON AVENUE IN THE AMOUNT OF $56,752.98 FOR A NEW TOTAL AMOUNT NOT TO EXCEED $223,142.63.

CITY PROPOSAL:

RESOLVED, that the proper city officials are authorized to increase contract L30419 with Wren Works, LLC for the outfall repairs near 7428 and 7825 Congdon Boulevard in the amount of $56,752.98 for a new total not to exceed $223,142.63, payable from 225-125-1815-5310, Strm1018 (disaster recovery fund, finance, storm surge October 2018, contract services; storm surge October 10, 2018).

STATEMENT OF PURPOSE: This resolution authorizes an increase to contract L30419 with Wren Works, LLC for repair of the stormwater outfalls near 7428 and 7825 Congdon Boulevard in the amount of $56,752.98 and a new total amount not to exceed $223,142.63.

The FEMA-funded outfall repair project encountered site conditions that warranted changes in the work method. Bedrock conditions were not suitable for anchoring repairs to the bin wall structure as originally planned. Additionally, site conditions were deteriorating and creating unsafe work conditions that would not allow rock anchor placement within the base of the bin wall structure. Hollow bar micropiles were installed with specialized equipment after placement of the bin wall concrete fill was completed.

powered by Legistar™