City of Duluth

411 West First Street
Duluth, Minnesota 55802

Legislation Details (With Text)

File #:	20-0317R	**Name:**	
Type:	Resolution	**Status:**	Passed
File created:	4/3/2020	**In control:**	Public Works and Utilities
On agenda:	4/13/2020	**Final action:**	4/13/2020
Enactment date:		**Enactment #:**	

Title: RESOLUTION AMENDING CONTRACT L30221 WITH MSA PROFESSIONAL SERVICES, INC. TO PROVIDE ENGINEERING SERVICES FOR THE MIDDLE BOOSTER STATION IMPROVEMENT PROJECT, TO INCREASE THE AMOUNT BY $14,825 FOR A NEW TOTAL OF $163,403.60.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-0317R Exhibit A

Date	Ver.	Action By	Action	Result
4/13/2020	1	City Council	adopted	

RESOLUTION AMENDING CONTRACT L30221 WITH MSA PROFESSIONAL SERVICES, INC. TO PROVIDE ENGINEERING SERVICES FOR THE MIDDLE BOOSTER STATION IMPROVEMENT PROJECT, TO INCREASE THE AMOUNT BY $14,825 FOR A NEW TOTAL OF $163,403.60.

CITY PROPOSAL:
RESOLVED, that contract L30221 with MSA Professional Services, Inc. for engineering services for the Middle Booster station project be amended by the attached Exhibit A for services not included in the scope of the original contract, and to increase the amount by an estimated $14,825 for a new total of $163,403.60. Payable out of Water Fund 510, Department/Agency 500 (Public Works & Utilities), Division 1905 (Capital), Object 5533 (Capital Improvements), city project no. 1779.

STATEMENT OF PURPOSE: This resolution amends contract L30221 with MSA Professional Services, Inc. by $14,825. This amendment is necessary due to the change in scope of service by adding hydraulic, surge, and transient modeling services per the attached change order. This modeling is needed to verify the required types of valves in the station for the new pumps and discharge piping. This will be an hourly, not-to-exceed increase. Due to the complexity of this project, the city requested the services of a consultant engineer.