Amendment No. 1
Original Damion....... 2015-9894

THIS AMENDMENT is entered this day of , 201__ by the COUNTY
OF ST. LOUIS, a duly organized county within the State of Minnesota, hereinafter referred to as
the "County," the City of Duluth, hereinafter referred to as “Duluth”, a municipal corporation of
St. Louis County, Minnesota, and the City of Hermantown, hereinafter referred to as
“Hermantown”, a municipal corporation of St. Louis County, Minnesota.

WHEREAS, no items in this Amendment pertain to the City of Hermantown; and

WHEREAS, the County and the City entered into a cooperative agresment, hereinafter referred
to as the "Original Agreement," in January 2016 for a traffic signal timing project under project
CP 0000-259405; and

WHEREAS, the parties desire to amend the Original Agreement so as to enable both parties to
continue to enjoy the mutual benefits it provides by extending the term and allowing for
additional services; and

NOW, THEREFORE, in consideration of the mutual covenants contained herein, and for other
good and valuable consideration, the parties do agree as follows:

1. The Original Agreement cost participation by the City was $18,718.14.

2. The Original Agreement cost participation by the County was $25,848.86.

3. Increase the Original Agreement cost participation by the City and the County by the
following table:

Total E E 2 Lo
Major Road Minor Road 5359 >2 D
Legs .05 £35 9
)
CSAH 9 (Woodland Ave.) CSAH 37 (Snively Rd.)AW. Hardy St. 4 3 1
CSAH 9 (Woodland Ave.} Woest Arrowhead Rd. 4 2 2
West Arrowhead Rd. CSAH 4 (Rice Lake Rd.)/Sawyer Ave. 4 1 3
CSAH 4 (Rice Lake Rd.)/CSAH 90
CSAH 32 (West Arrowhead Rd.) (Arlington Ave.) 4 3 1
Total Legs 16 9 7
Percent of Legs 56% 44%
$5,038.32 | $3,95B.68

Consultant Project Cost = $8,997.00

The attached proposal from the Consultant, Titled “Addition of Four Intersections into
Signal Timing Project” is hereby incorporated into this amendment.



IN WITNESS THEREOF, the parties have executed the Amendment the date and year first

written above.

City of Duluth

By:
Mayor
By:
City Clerk
By:
City Auditor

APPROVED AS TO FORM & EXECUTION

By:
City Attorney
City of Hermahtown
Mayor
By: MWM M
] City CJérk

APPROVED AS TO FORM & EXECUTION

By:

City Attorney

County of St. Louis

By:
Pete Stauber
Chair, County Board
By:
Donald Dicklich
Auditor
By:

James T. Foldesi
Public Works Director

APPROVED AS TO FORM & EXECUTION:

By:

Kimberly Maki
Assistant County Attorney
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