



Consulting Engineers P.A.

August 2, 2023

City of Duluth
Attn. Lisa MacManus
411 West 1st Street
Duluth, MN 55802

Re: State Disaster Shoreline Rehab. Areas – Change Order No. 1
AMI Project # 231016

Ms. MacManus,

The following Change Order Request has been prepared for the City of Duluth State Disaster project. AMI Consulting Engineers (AMI) currently has a Contract to provide design, permitting, bidding services, and special inspections for this project. At the direction of the City, services outside of the initial contract have been requested.

Item No. 1 – Brighton Beach (Restored) Construction Administration Services

On May 2nd, 2023, AMI met with the City of Duluth to discuss the changes in scope between the State Disaster construction administration services and Brighton Beach Phase II special inspections. Due to the changes in construction scope between these two projects, \$26,280.00 of the shoreline inspections funding allocated to Brighton Beach Phase II will be removed from that project and completed during the State Disaster Shoreline Rehabilitation Project at Brighton Beach. The Brighton Beach Phase II shoreline inspections budget of \$39,420.00 will be reduced down to \$13,140.00.

Summary

AMI is requesting a change order in the amount of **\$26,280.00** to cover the additional services. This change order would increase the original contract amount from **\$162,075.00** to **\$188,355.00.**

We appreciate the opportunity to work with the City of Duluth on this historical project. Please let us know if you have any questions regarding this change order request, or if you feel any of the information above is listed in error. You may contact me directly at 715-718-5722.

Respectfully Submitted,

Ryan Dagger, PE
Assistant Coastal Engineering Manager
AMI Consulting Engineers, P.A.