



June 3, 2025

Ted Blenkush, Construction Coordinator
City of Duluth
1532 West Michigan Street
Duluth, MN 55806

VIA EMAIL: tblenkush@DuluthMN.gov

PROPOSAL FOR PROFESSIONAL SERVICES SITE ASSESSMENT & EVALUATION FOR SOLAR PV & STORAGE – CO#1

The following change order outlines costs incurred above the originally approved budget for the City of Duluth's Site Assessment & Evaluation for Solar PV & Storage project.

Project Understanding

The City of Duluth sought assistance evaluating multiple sites for future solar PV and storage implementation. The project design process included three phases completed sequentially: Study and Report, Preliminary Design, and Final Design.

Scope of Services – CO#1

During the Final Design Phase, an additional evaluation of battery storage solutions and accommodation for future integration with the Morgan Park and City Center West solar PV design was completed resulting in \$13,827 incurred above the original budget.

Revised Fee

The proposed new contract amount is outlined as follows:

▪ Original Contract Amount.....	\$180,474
▪ Additional Fee this Amendment	<u>\$13,827</u>

Proposed New Contract Amount\$194,301

Terms and Conditions

Terms and Conditions will be in accordance with Contract No. L30986 dated 3/11/2024.

We appreciate the opportunity to provide you with our services. Please contact me at (218) 260-7597 if you have any questions.

LHB, INC.

**ROBERT D. LISI, P.E.
CIVIL ENGINEERING MANAGER**

**ALAN J. VORDERBRUGGEN, P.E., S.E.
ENGINEERING DIRECTOR**

c: LHB Project No. 230690

\\\\hbd\\hw24\\dlh\\projects\\23proj\\230690\\100 financial\\proposals\\co1\\230690 20250603 duluth solar and storage proposal - co1.docx