



**Council Agenda Item:** 25-0696R

**MEETING DATE:** September 8, 2025

**SUBJECT/TITLE:** RESOLUTION AUTHORIZING AMENDMENT NO. 1 TO AGREEMENT L30860 WITH SHORT ELLIOTT HENDRICKSON INC. FOR THE CAMPUS CONNECTOR SEGMENTS 4 AND 5 AND COLLEGE STREET RECONSTRUCTION PROJECT, TO INCREASE THE AMOUNT BY \$162,000.00 FOR A NEW TOTAL OF \$588,105.00.

**SUBMITTED BY:** Alex Popp, Senior Engineer, Public Works & Utilities – Engineering Division

**RECOMMENDATION:** Approve

**BOARD/COMMISSION/COMMITTEE RECOMMENDATION:** N/A

**PREVIOUS COUNCIL ACTION:** Passed on 8/14/2023 Resolution 23-0600R authorizing an agreement with Short Elliott Hendrickson Inc. for engineering services for the Campus Connector Segments 4 and 5 and College Street reconstruction project for an amount not to exceed \$426,105.

**BACKGROUND:** This resolution amends contract L30860 with Short Elliott Hendrickson Inc. by an amount of \$162,000. This amendment is necessary due to work performed on the project at the City's request outside of the original project scope and changes requested after the design was 60% complete to reduce road widths and provide additional pedestrian safety improvements. Budgeted Municipal State Aid for Streets funds will be used for this amendment.

**BUDGET/FISCAL IMPACT:** Municipal State Aid for Streets funds will be used for this amendment.

**OPTIONS:** Approve or deny.

**NECESSARY ACTION:** Approve

**ATTACHMENTS:** SEH Amendment 1 Work Scope Summary, Location Maps