Exhibit B



4560 Norway Pines Place Duluth, MN 55811 218.727.8796 tkda.com

March 7, 2016

Via Email: jshoberg@DuluthMN.gov

Mr. Jim Shoberg, PLA Project Coordinator, Landscape Architect Parks and Recreation Department City of Duluth 411 West 1st Street Duluth, Minnesota 55802

Re: Request for Amendment to Agreement 22618 Additional Staking Services Western Waterfront Restoration Project - City Project 15-0520 TKDA Project No. 0015850.001

Dear Mr. Shoberg:

Per our recent discussion, we propose to provide Additional Staking Services for the Western Waterfront Restoration Project. TKDA will perform additional services during the Construction Survey and Layout Phase of the Project as directed by the City. TKDA will mark project limits shown in YELLOW in Exhibit A attached.

We propose to provide these services as described in Phase F of Agreement 22618. During Phase F, the contractor is expected to protect all Project limit markings once they have been placed by TKDA. Services will start at the commencement of construction, and are anticipated to be completed within five days thereafter.

Compensation to TKDA for services provided as described herein shall be on an Hourly Time and Materials basis as summarized below.

Phase F: Construction Survey and Layout Phase	\$2,500.00
Original Agreement Amount	\$70,000.00
Revised Project Total	\$72,500.00

We thank you for the opportunity to submit this request. If this is agreeable, please provide an Amendment for execution. If you have any questions, please contact Jeff Goetzman at jeff.goetzman@tkda.com or 218.727.8796.

Sincerely,

Jeffrey S. Goetzman, PE Project Manager

JSG:WED:adh ATTACHMENT

William E. Deitner, PE President/CEO





EXHIBIT A

73 Acre Restoration Area (City of Duluth Property)