

Council Agenda Item: 25-0638R

MEETING DATE: August 11, 2025

SUBJECT/TITLE: RESOLUTION TO AMEND CONTRACT L30864 WITH LHB, INC. FOR THE BARDON'S PEAK SKYLINE PARKWAY IMPROVEMENT PROJECT, TO INCREASE THE AMOUNT BY \$127,050.40 FOR A NEW TOTAL OF \$537,500.40.

SUBMITTED BY: Duncan Schwensohn

RECOMMENDATION: Approve

BOARD/COMMISSION/COMMITTEE RECOMMENDATION: N/A

PREVIOUS COUNCIL ACTION:

August 14, 2023; Resolution No. 23-0592R, City Council Authorized the proper city officials to enter contract no. L30864 with LHB Inc. to provide professional engineering services for the Bardon's Peak Skyline Parkway Improvement Project.

May 13, 2024; Resolution No. 24-0340R, City Council Authorized the proper city officials to amend contract no. L30864 to include additional professional engineering and construction administration services for the Bardon's Peak Skyline Parkway Improvement Project.

BACKGROUND: This resolution authorizes an amendment to a professional engineering service contract with LHB Inc.to provide additional professional engineering and construction administration services for the Bardon's Peak Skyline Parkway Improvement Project. The construction project has required full-time construction administration and construction started 2 months earlier than planned. However, the project will not be complete until the substantial completion date required by the construction contract. The existing contract with LHB Inc. did not contemplate the additional 2 months of full-time construction administration services that this project required. This amendment will allow LHB Inc. to continue to provide professional engineering and construction administration services through the completion of the project.

BUDGET/FISCAL IMPACT: The Engineering Department will use budgeted capital funds payable from the Street Improvement Sales Tax Fund 291.

OPTIONS: Authorize the amendment or not authorize and risk the contractor's work being unsupervised.

NECESSARY ACTION: Authorize the amendment.

ATTACHMENTS: Project location map; Proposed Amendment 2 to City Contract L30864.