



Legislation Details (With Text)

File #:	23-0688R	Name:	
Type:	Resolution	Status:	Passed
File created:	8/31/2023	In control:	Public Works and Utilities
On agenda:	9/11/2023	Final action:	9/11/2023
Enactment date:		Enactment #:	

Title: RESOLUTION AMENDING A CONTRACT WITH JMF CONSTRUCTION, INC. FOR CONSTRUCTION OF OREGON CREEK CULVERT EMERGENCY REPAIRS, TO INCREASE THE AMOUNT BY \$100,000.00 FOR A NEW TOTAL NOT TO EXCEED \$225,000.00.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/11/2023	1	City Council	adopted	

RESOLUTION AMENDING A CONTRACT WITH JMF CONSTRUCTION, INC. FOR CONSTRUCTION OF OREGON CREEK CULVERT EMERGENCY REPAIRS, TO INCREASE THE AMOUNT BY \$100,000.00 FOR A NEW TOTAL NOT TO EXCEED \$225,000.00.

CITY PROPOSAL:

RESOLVED, that purchase order 23-0477 with JMF Construction Inc. for construction services for the Oregon Creek Culvert Emergency Repair project, be amended to include additional necessary work, and to increase the amount by \$100,000.00 for a new total not to exceed \$225,000.00. Payable from fund 535-500-1905-5533, UtilB-2183 (stormwater, Public Works and Utilities, capital (incl deprec/debt svc), (capital improvements fund, utility projects budgeted, emergency repair of 1880's stone/brick Oregon Culvert).

STATEMENT OF PURPOSE: This resolution increases purchase order 23-0477 with JMF CONSTRUCTION, Inc. by \$100,000.00. This amendment is necessary due to additional needed repairs encountered during construction. Purchasing received quotes for emergency public works repairs under solicitation 22-AA14. JMF Construction was selected as the primary contractor for emergency repairs.