



Legislation Details (With Text)

File #:	18-0422R	Name:	
Type:	Resolution	Status:	Passed
File created:	5/16/2018	In control:	Public Works and Utilities
On agenda:	5/29/2018	Final action:	5/29/2018
Title:	RESOLUTION AMENDING A CONTRACT WITH JMF CONSTRUCTION, INC. FOR THE 2018 CITYWIDE PATCH AND SIDEWALK PROJECT TO INCREASE THE AMOUNT BY \$95,008.10 FOR A NEW TOTAL OF \$386,499.		

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/29/2018	1	City Council	adopted	

RESOLUTION AMENDING A CONTRACT WITH JMF CONSTRUCTION, INC. FOR THE 2018 CITYWIDE PATCH AND SIDEWALK PROJECT TO INCREASE THE AMOUNT BY \$95,008.10 FOR A NEW TOTAL OF \$386,499.

CITY PROPOSAL:

RESOLVED, that contract L30064 with JMF Construction, Inc. for the 2018 Citywide Patch and Sidewalk project be increased in the amount of \$95,008.10 for a new total of \$386,499. Because JMF Construction, Inc.'s concrete prices on the original bid were so favorable, it was decided to increase the amount of sidewalk work to the full amount originally budgeted. Additionally, the need for additional bridge repair work was discovered after the snow melted. This increase is payable from Permanent Improvement Fund 411, Department 035 (Capital Projects Accounts), Object 5530 (Improvements Other than Buildings), city project no. 1685.

STATEMENT OF PURPOSE: This resolution will authorize an amendment to contract L30064 with JMF Construction, Inc. for related expenses to the 2018 Patch and Sidewalk project, increasing the contract amount by \$95,008.10 for a new total of \$386,499, payable from Permanent Improvement Fund 411, Department 035 (Capital Projects Accounts), Object 5530 (Improvements Other than Buildings), city project no. 1685.