



Legislation Details (With Text)

File #:	16-0712R	Name:	
Type:	Resolution	Status:	Passed
File created:	9/16/2016	In control:	Public Works and Utilities
On agenda:	9/26/2016	Final action:	9/26/2016
Enactment date:		Enactment #:	
Title:	RESOLUTION AMENDING RESOLUTION 16-0386R FOR A CONTRACT WITH JMF CONSTRUCTION, INC., FOR THE 2016 PATCH AND SIDEWALK PROJECT, INCREASING THE AMOUNT BY \$67,000 FOR A NEW TOTAL OF \$188,545.		

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/26/2016	1	City Council	adopted	
9/26/2016	1	Mayor	approved	

RESOLUTION AMENDING RESOLUTION 16-0386R FOR A CONTRACT WITH JMF CONSTRUCTION, INC., FOR THE 2016 PATCH AND SIDEWALK PROJECT, INCREASING THE AMOUNT BY \$67,000 FOR A NEW TOTAL OF \$188,545.

CITY PROPOSAL:

RESOLVED, that the proper city officials are hereby authorized to amend Resolution 16-0386R, passed on May 23, 2016, awarding a contract to JMF Construction, Inc. for the 2016 Patch and Sidewalk project, increasing the amount by \$67,000 for a new total of \$188,545, payable out of Permanent Improvement Fund 411, Department/Agency 035 (Capital Projects Accounts), Object 5530 (Improvements Other than Buildings), city project no. 1531.

STATEMENT OF PURPOSE: This resolution will authorize an increase in the contract with JMF Construction, Inc. for the 2016 Patch and Sidewalk project by \$67,000 for a new contract total of \$188,545, payable out of Permanent Improvement Fund 411, Department/Agency 035 (Capital Projects Accounts), Object 5530 (Improvements Other than Buildings), city project no. 1531, requisition no. 16-0366. This increase is necessary for additional work due to water main restoration on higher traffic volume streets.