



## Legislation Details (With Text)

<b>File #:</b>	21-0606R	<b>Name:</b>	
<b>Type:</b>	Resolution	<b>Status:</b>	Passed
<b>File created:</b>	8/6/2021	<b>In control:</b>	Public Works and Utilities
<b>On agenda:</b>	8/16/2021	<b>Final action:</b>	8/16/2021
<b>Title:</b>	RESOLUTION AMENDING CONTRACT L30221 WITH MSA PROFESSIONAL SERVICES, INC., FOR THE MIDDLE BOOSTER STATION RENOVATION PROJECT, IN THE AMOUNT OF \$360,268 FOR A NEW TOTAL OF \$523,671.60.		

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-0606R Amendment, 2. 21-0606R Map, 3. 21-0606R Proposal

Date	Ver.	Action By	Action	Result
8/16/2021	1	City Council	adopted	

RESOLUTION AMENDING CONTRACT L30221 WITH MSA PROFESSIONAL SERVICES, INC., FOR THE MIDDLE BOOSTER STATION RENOVATION PROJECT, IN THE AMOUNT OF \$360,268 FOR A NEW TOTAL OF \$523,671.60.

**CITY PROPOSAL:**

RESOLVED, that contract L30221 with MSA Professional Services, Inc. for professional engineering services for the Middle Booster Station Renovation Project be amended to include additional design services per the attached change orders, including construction surveying, construction administration, and inspection services, and to increase the amount by an estimated \$360,268 for a new total of \$523,671.60 payable from Water Utility Fund 510, Department 500 (Public Works and Utilities), Division 1905 (Capital), Object 5533 (Capital Improvements), city project no. 1779.

**STATEMENT OF PURPOSE:** This resolution amends contract L30221 with MSA Professional Services, Inc. by \$360,268. This amendment is necessary due to the change in scope of service by adding design services due to additional scope discovered during the design phase. This will be an hourly, not to exceed increase. Additionally, the amendment is necessary due to adding surveying, construction administration, and inspection services to the project. If the city does not require the full extent of services, it will not be invoiced. However, if the scope of mitigation is greater than the estimate, future amendments will be brought forward if needed. Funding for this project will be through the Minnesota Public Facilities Authority's Drinking Water Revolving Fund. Due to the complexity of the project, the city requested the services of a consultant engineer.