



Council Agenda Item 26-0741R

MEETING DATE: August 24, 2026

SUBJECT/TITLE: RESOLUTION AUTHORIZING THE FIRST AMENDMENT TO A GRANT FROM THE ECONOMIC DEVELOPMENT ADMINISTRATION FOR ENHANCED RECONSTRUCTION OF THE DECC SEAWALL TO EXTEND THE AUTHORIZED AWARD END DATE.

SUBMITTED BY: Erik Birkeland; Director - Property, Parks and Libraries

RECOMMENDATION: Approve

BOARD/COMMISSION/COMMITTEE RECOMMENDATION: N/A

PREVIOUS COUNCIL ACTION: 22-0267R – Initial grant award.

BACKGROUND: This Resolution authorizes the first amendment to the Duluth Coastal Infrastructure Rehabilitation Project, City contract number C24449, with the Economic Development Administration for the enhanced reconstruction of the DECC seawall to extend the project development time schedule from 46 months (January 18, 2026) to 55 months (October 18, 2026) from the initial date of award of March 18, 2022.

BUDGET/FISCAL IMPACT: None. All other terms and conditions in the EDA Award, other than the Authorized Award End Date, Specific Award Condition No. 5 – Project Development Time Schedule, will remain in full force and effect. This additional time will allow the City to diligently complete all project closeout requirements.

OPTIONS: N/A

NECESSARY ACTION: Approve.

ATTACHMENTS: Grant Amendment