

Council Agenda Item 26-0342R



MEETING DATE: April 27, 2026

SUBJECT/TITLE: RESOLUTION AMENDING CONTRACT L31095 WITH LHB, INC. TO INCLUDE REGULATED SEDIMENT EXCAVATION OVERSIGHT, FOR THE RETROFIT OF THE PALM STREET STORMWATER POND, TO INCREASE THE AMOUNT BY \$13,587.00 FOR A NEW TOTAL OF \$415,909.78.

SUBMITTED BY: Nathan Bruno, Senior Engineer, Engineering Division of Public Works and Utilities

RECOMMENDATION: Approve

BOARD/COMMISSION/COMMITTEE RECOMMENDATION: N/A

PREVIOUS COUNCIL ACTION: N/A

BACKGROUND: This resolution will authorize amending contract L31095, adding regulated sediment excavation oversight. City of Duluth project 2208 did not include environmental oversight in the original agreement. Due to current staff availability and the consultant's familiarity with the project, the city requested the consultant engineer services.

BUDGET/FISCAL IMPACT: The increase in contract L31095 is in the 2025 and 2026 capital budget utilizing the stormwater fund 535 and allows the City of Duluth Public Works and Utilities Department to complete the design and construction of the project.

OPTIONS: Approve and continue project, or do not approve to cancel the project. The City does not have expertise in oversight of regulated sediment, so the City cannot perform this task.

NECESSARY ACTION: Approve the resolution to authorize an amendment to professional engineering services contract L31095.

ATTACHMENTS: Proposal for Professional Services – Amendment 02 Palm Street Smart Pond Final Design.