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LICENSE AND SERVICES AGREEMENT 
 
This License and Services Agreement is made between Tyler Technologies, Inc. and Client. 
 
WHEREAS, Client selected Tyler to license the software products and perform the services set forth in 
the Investment Summary and Tyler desires to perform such actions under the terms of this Agreement; 
 
NOW THEREFORE, in consideration of the foregoing and of the mutual covenants and promises set forth  
in this Agreement, Tyler and Client agree as follows:        
 
SECTION A – DEFINITIONS 
 

• “Agreement” means this License and Services Agreement. 
• “Business Travel Policy” means our business travel policy.  A copy of our current Business Travel 

Policy is attached as Schedule 1 to Exhibit B. 
• “Client” means the City of Duluth, Minnesota. 
• “Defect” means a failure of the Tyler Software to substantially conform to the functional 

descriptions set forth in our written proposal to you, or their functional equivalent.  Future 
functionality may be updated, modified, or otherwise enhanced through our maintenance and 
support services, and the governing functional descriptions for such future functionality will be 
set forth in our then-current Documentation. 

• “Defined Named Users” means the number of named users that are authorized to use the 
EnerGov labeled modules.  The Defined Named Users for the Agreement are as identified in the 
Investment Summary. 

• “Developer” means a third party who owns the intellectual property rights to Third Party 
Software. 

• “Documentation” means any online or written documentation related to the use or 
functionality of the Tyler Software that we provide or otherwise make available to you, including 
instructions, user guides, manuals and other training or self-help documentation.  

• “Effective Date” means the date by which both your and our authorized representatives have 
signed the Agreement. 

• “Force Majeure” means an event beyond the reasonable control of you or us, including, without 
limitation, governmental action, war, riot or civil commotion, fire, natural disaster, or any other 
cause that could not with reasonable diligence be foreseen or prevented by you or us. 

• “Investment Summary” means the agreed upon cost proposal for the software, products, and 
services attached as Exhibit A. 

• “Invoicing and Payment Policy” means the invoicing and payment policy.  A copy of our current 
Invoicing and Payment Policy is attached as Exhibit B. 

• “Maintenance and Support Agreement” means the terms and conditions governing the 
provision of maintenance and support services to all of our customers.  A copy of our current 
Maintenance and Support Agreement is attached as Exhibit C. 

• “Statement of Work” means the industry standard implementation plan describing how our 
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professional services will be provided to implement the Tyler Software, and outlining your and 
our roles and responsibilities in connection with that implementation.  The Statement of Work is 
attached as Exhibit D. 

• “Support Call Process” means the support call process applicable to all of our customers who 
have licensed the Tyler Software.  A copy of our current Support Call Process is attached as 
Schedule 1 to Exhibit C. 

• “Third Party Hardware” means the third party hardware, if any, identified in the Investment 
Summary. 

• “Third Party Products” means the Third Party Software and Third Party Hardware. 
• “Third Party Services” means the third party services, if any, identified in the Investment 

Summary.  
• “Third Party Software” means the third party software, if any, identified in the Investment 

Summary.  
• “Third Party Terms” means, if any, the end user license agreement(s) or similar terms for the 

Third Party Software, as applicable and attached hereto as an Exhibit. 
• “Tyler” means Tyler Technologies, Inc., a Delaware corporation. 
• “Tyler Software” means our proprietary software, including any integrations, custom 

modifications, and/or other related interfaces identified in the Investment Summary and 
licensed by us to you through this Agreement. 

• “we”, “us”, “our” and similar terms mean Tyler. 
• “you” and similar terms mean Client. 

 
SECTION B – SOFTWARE LICENSE 
 
1. License Grant and Restrictions. 
 

1.1 We grant to you a license to use the Tyler Software for your internal business purposes only, in 
the scope of the internal business purposes disclosed to us as of the Effective Date.  With 
respect to the “EnerGov” labeled modules, such use shall be limited to the number of Defined 
Named Users, as defined herein.  You may make copies of the Tyler Software for backup and 
testing purposes, so long as such copies are not used in production and the testing is for internal 
use only.  Your rights to use the Tyler Software are perpetual but may be revoked if you do not 
comply with the terms of this Agreement.  To the extent Client purchases MyGovPay/Virtual 
Pay, additional terms and conditions related to those applications are set forth in Exhibit D. 
 

1.2 The Documentation is licensed to you and may be used and copied by your employees for 
internal, non-commercial reference purposes only. 
 

1.3 You may not: (a) transfer or assign the Tyler Software to a third party; (b) reverse engineer, 
decompile, or disassemble the Tyler Software; (c) rent, lease, lend, or provide commercial 
hosting services with the Tyler Software; or (d) publish or otherwise disclose the Tyler Software 
or Documentation to third parties. 
 

1.4 The license terms in this Agreement apply to updates and enhancements we may provide to you 
or make available to you through your Maintenance and Support Agreement. 
 

1.5 The right to transfer the Tyler Software to a replacement hardware system is included in your 
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license.  You will give us advance written notice of any such transfer and will pay us for any 
required or requested technical assistance from us associated with such transfer. 
 

1.6 Where applicable with respect to our applications that take or process card payment data, we 
are responsible for the security of cardholder data that we possess, including functions relating 
to storing, processing, and transmitting of the cardholder data and affirm that, as of the 
Effective Date, we comply with applicable requirements to be considered PCI DSS compliant and 
have performed the necessary steps to validate compliance with the PCI DSS. We agree to 
supply the current status of our PCI DSS compliance program in the form of an official 
Attestation of Compliance, which can be found at https://www.tylertech.com/about-
us/compliance, and in the event of any change in our status, will comply with applicable notice 
requirements. 
 

1.7 We reserve all rights not expressly granted to you in this Agreement.  The Tyler Software and 
Documentation are protected by copyright and other intellectual property laws and treaties.  
We own the title, copyright, and other intellectual property rights in the Tyler Software and the 
Documentation.  The Tyler Software is licensed, not sold. 
 

2. License Fees.  You agree to pay us the license fees in the amounts set forth in the Investment 
Summary.  Those amounts are payable in accordance with our Invoicing and Payment Policy. 

 
3. Escrow.  We maintain an escrow agreement with a third party under which we place the source 

code for each major release of the Tyler Software.  You may be added as a beneficiary to the escrow 
agreement by completing a standard beneficiary enrollment form and paying the applicable annual 
beneficiary fee.  You will be responsible for maintaining your ongoing status as a beneficiary, 
including payment of the then-current annual beneficiary fees.  Release of source code for the Tyler 
Software is strictly governed by the terms of the escrow agreement.   

 
4. Limited Warranty.  We warrant that the Tyler Software will be without Defect(s) as long as you have 

a Maintenance and Support Agreement in effect.  If the Tyler Software does not perform as 
warranted, we will use all reasonable efforts, consistent with industry standards, to cure the Defect 
as set forth in the Maintenance and Support Agreement.   

 
SECTION C – PROFESSIONAL SERVICES 
 
1. Services.  We will provide you the various implementation-related services itemized in the 

Investment Summary and described in the Statement of Work. 
 

2. Professional Services Fees.  You agree to pay us the professional services fees in the amounts set 
forth in the Investment Summary.  Those amounts are payable in accordance with our Invoicing and 
Payment Policy.  You acknowledge that the fees stated in the Investment Summary are good-faith 
estimates of the amount of time and materials required for your implementation.  We will bill you 
the actual fees incurred based on the in-scope services provided to you.  Any discrepancies in the 
total values set forth in the Investment Summary will be resolved by multiplying the applicable 
hourly rate by the quoted hours. 

 
3. Additional Services.  The Investment Summary contains, and the Statement of Work describes, the 

scope of services and related costs (including programming and/or interface estimates) required for 
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the project based on our understanding of the specifications you supplied.  If additional work is 
required, or if you use or request additional services, we will provide you with an addendum or 
change order, as applicable, outlining the costs for the additional work.  The price quotes in the 
addendum or change order will be valid for thirty (30) days from the date of the quote. 

 
4. Cancellation. We make all reasonable efforts to schedule our personnel for travel, including 

arranging travel reservations, at least two (2) weeks in advance of commitments.  Therefore, if you 
cancel services less than two (2) weeks in advance (other than for Force Majeure or breach by us), 
you will be liable for all (a) non-refundable expenses incurred by us on your behalf, and (b) daily fees 
associated with cancelled professional services if we are unable to reassign our personnel.  We will 
make all reasonable efforts to reassign personnel in the event you cancel within two (2) weeks of 
scheduled commitments. 
 

5. Services Warranty.  We will perform the services in a professional, workmanlike manner, consistent 
with industry standards.  In the event we provide services that do not conform to this warranty, we 
will re-perform such services at no additional cost to you. 

 
6. Site Access and Requirements.  At no cost to us, you agree to provide us with full and free access to 

your personnel, facilities, and equipment as may be reasonably necessary for us to provide 
implementation services, subject to any reasonable security protocols or other written policies 
provided to us as of the Effective Date, and thereafter as mutually agreed to by you and us.  You 
further agree to provide a reasonably suitable environment, location, and space for the installation 
of the Tyler Software and any Third Party Products, including, without limitation, sufficient electrical 
circuits, cables, and other reasonably necessary items required for the installation and operation of 
the Tyler Software and any Third Party Products.   

 
7. Client Assistance.  You acknowledge that the implementation of the Tyler Software is a cooperative 

process requiring the time and resources of your personnel.  You agree to use all reasonable efforts 
to cooperate with and assist us as may be reasonably required to meet the agreed upon project 
deadlines and other milestones for implementation.  This cooperation includes at least working with 
us to schedule the implementation-related services outlined in this Agreement.  We will not be 
liable for failure to meet any deadlines and milestones when such failure is due to Force Majeure or 
to the failure by your personnel to provide such cooperation and assistance (either through action 
or omission). 

 
8. Background Checks.  For at least the past twelve (12) years, all of our employees have undergone 

criminal background checks prior to hire. All employees sign our confidentiality agreement and 
security policies. 

 
SECTION D – MAINTENANCE AND SUPPORT 
 

This Agreement includes the period of free maintenance and support services identified in the 
Invoicing and Payment Policy.  If you have purchased ongoing maintenance and support services, 
and continue to make timely payments for them according to our Invoicing and Payment Policy, we 
will provide you with maintenance and support services for the Tyler Software under the terms of 
our standard Maintenance and Support Agreement.   
 
If you have opted not to purchase ongoing maintenance and support services for the Tyler Software, 
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the Maintenance and Support Agreement does not apply to you.  Instead, you will only receive 
ongoing maintenance and support on the Tyler Software on a time and materials basis.  In addition, 
you will: 
 

(i) receive the lowest priority under our Support Call Process; 
(ii) be required to purchase new releases of the Tyler Software, including fixes, 

enhancements and patches;  
(iii) be charged our then-current rates for support services, or such other rates that we may 

consider necessary to account for your lack of ongoing training on the Tyler Software; 
(iv) be charged for a minimum of two (2) hours of support services for every support call; 

and 
(v) not be granted access to the support website for the Tyler Software or the Tyler 

Community Forum. 
 
SECTION E – THIRD PARTY PRODUCTS 
 
To the extent there are any Third Party Products set forth in the Investment Summary, the following 
terms and conditions will apply: 
 
1. Third Party Hardware.  We will sell, deliver, and install onsite the Third Party Hardware, if you have 

purchased any, for the price set forth in the Investment Summary.  Those amounts are payable in 
accordance with our Invoicing and Payment Policy. 
 

2. Third Party Software.  Upon payment in full of the Third Party Software license fees, you will receive 
a non-transferable license to use the Third Party Software and related documentation for your 
internal business purposes only.  Your license rights to the Third Party Software will be governed by 
the Third Party Terms.   

 
2.1 We will install onsite the Third Party Software.  The installation cost is included in the 

installation fee in the Investment Summary.   
 

2.2 If the Developer charges a fee for future updates, releases, or other enhancements to the Third 
Party Software, you will be required to pay such additional future fee.  
 

2.3 The right to transfer the Third Party Software to a replacement hardware system is governed by 
the Developer.  You will give us advance written notice of any such transfer and will pay us for 
any required or requested technical assistance from us associated with such transfer. 

 
3. Third Party Products Warranties. 
 

3.1 We are authorized by each Developer to grant or transfer the licenses to the Third Party 
Software. 
 

3.2 The Third Party Hardware will be new and unused, and upon payment in full, you will receive 
free and clear title to the Third Party Hardware. 
 

3.3 You acknowledge that we are not the manufacturer of the Third Party Products.  We do not 
warrant or guarantee the performance of the Third Party Products.  However, we grant and pass 
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through to you any warranty that we may receive from the Developer or supplier of the Third 
Party Products.  
 

4. Third Party Services.  If you have purchased Third Party Services, those services will be provided 
independent of Tyler by such third-party at the rates set forth in the Investment Summary and in 
accordance with our Invoicing and Payment Policy. 

 
5. Maintenance.  If you have a Maintenance and Support Agreement in effect, you may report defects 

and other issues related to the Third Party Software directly to us, and we will (a) directly address 
the defect or issue, to the extent it relates to our interface with the Third Party Software; and/or (b) 
facilitate resolution with the Developer, unless that Developer requires that you have a separate, 
direct maintenance agreement in effect with that Developer.  In all events, if you do not have a 
Maintenance and Support Agreement in effect with us, you will be responsible for resolving defects 
and other issues related to the Third Party Software directly with the Developer. 
 

SECTION F – INVOICING AND PAYMENT; INVOICE DISPUTES 
 

1. Invoicing and Payment.  We will invoice you for all fees set forth in the Investment Summary per our 
Invoicing and Payment Policy, subject to Section F(2).   

 
2. Invoice Disputes.  If you believe any delivered software or service does not conform to the 

warranties in this Agreement, you will provide us with written notice within thirty (30) days of your 
receipt of the applicable invoice.  The written notice must contain reasonable detail of the issues 
you contend are in dispute so that we can confirm the issue and respond to your notice with either a 
justification of the invoice, an adjustment to the invoice, or a proposal addressing the issues 
presented in your notice.  We will work with you as may be necessary to develop an action plan that 
outlines reasonable steps to be taken by each of us to resolve any issues presented in your notice.  
You may withhold payment of the amount(s) actually in dispute, and only those amounts, until we 
complete the action items outlined in the plan.  If we are unable to complete the action items 
outlined in the action plan because of your failure to complete the items agreed to be done by you, 
then you will remit full payment of the invoice.  We reserve the right to suspend delivery of all 
services, including maintenance and support services, if you fail to pay an invoice not disputed as 
described above within fifteen (15) days of notice of our intent to do so. 

 
SECTION G – TERMINATION 
 
1. Termination.  This Agreement may be terminated as set forth below.  In the event of termination, 

you will pay us for all undisputed fees and expenses related to the software, products, and/or 
services you have received, or we have incurred or delivered, prior to the effective date of 
termination.  Disputed fees and expenses in all terminations other than your termination for cause 
must have been submitted as invoice disputes in accordance with Section F(2). 

 
1.1 For Cause.  If you believe we have materially breached this Agreement, you will invoke the 

Dispute Resolution clause set forth in Section I(3).  You may terminate this Agreement for cause 
in the event we do not cure, or create a mutually agreeable action plan to address, a material 
breach of this Agreement within the thirty (30) day window set forth in Section I(3).   

 
1.2 Force Majeure.  Either party has the right to terminate this Agreement if a Force Majeure event 
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suspends performance of this Agreement for a period of forty-five (45) days or more. 
 
1.3 Lack of Appropriations.  If you should not appropriate or otherwise receive funds sufficient to 

purchase, lease, operate, or maintain the software or services set forth in this Agreement, you 
may unilaterally terminate this Agreement upon thirty (30) days written notice to us.  You will 
not be entitled to a refund or offset of previously paid license and other fees.  You agree not to 
use termination for lack of appropriations as a substitute for termination for convenience.  
 

SECTION H – INDEMNIFICATION, LIMITATION OF LIABILITY AND INSURANCE 
 
1. Intellectual Property Infringement Indemnification.   

 
1.1 We will defend you against any third party claim(s) that the Tyler Software or Documentation 

infringes that third party’s patent, copyright, or trademark, or misappropriates its trade secrets, 
and will pay the amount of any resulting adverse final judgment (or settlement to which we 
consent).  You must notify us promptly in writing of the claim and give us sole control over its 
defense or settlement.  You agree to provide us with reasonable assistance, cooperation, and 
information in defending the claim at our expense. 
 

1.2 Our obligations under this Section H(1) will not apply to the extent the claim or adverse final 
judgment is based on your: (a) use of a previous version of the Tyler Software and the claim 
would have been avoided had you installed and used the current version of the Tyler Software, 
and we provided notice of that requirement to you; (b) combining the Tyler Software with any 
product or device not provided, contemplated, or approved by us; (c) altering or modifying the 
Tyler Software, including any modification by third parties at your direction or otherwise 
permitted by you; (d) use of the Tyler Software in contradiction of this Agreement, including 
with non-licensed third parties; or (e) willful infringement, including use of the Tyler Software 
after we notify you to discontinue use due to such a claim. 
 

1.3 If we receive information concerning an infringement or misappropriation claim related to the 
Tyler Software, we may, at our expense and without obligation to do so, either: (a) procure for 
you the right to continue its use; (b) modify it to make it non-infringing; or (c) replace it with a 
functional equivalent, in which case you will stop running the allegedly infringing Tyler Software 
immediately.  Alternatively, we may decide to litigate the claim to judgment, in which case you 
may continue to use the Tyler Software consistent with the terms of this Agreement. 
 

1.4 If an infringement or misappropriation claim is fully litigated and your use of the Tyler Software 
is enjoined by a court of competent jurisdiction, in addition to paying any adverse final 
judgment (or settlement to which we consent), we will, at our option, either: (a) procure the 
right to continue its use; (b) modify it to make it non-infringing; (c) replace it with a functional 
equivalent; or (d) terminate your license and refund the license fees paid for the infringing Tyler 
Software, as depreciated on a straight-line basis measured over seven (7) years from the 
Effective Date.  We will pursue those options in the order listed herein.  This section provides 
your exclusive remedy for third party copyright, patent, or trademark infringement and trade 
secret misappropriation claims. 
 

2. General Indemnification. 
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2.1 We will indemnify and hold harmless you and your agents, officials, and employees from and 
against any and all third-party claims, losses, liabilities, damages, costs, and expenses (including 
reasonable attorney's fees and costs) for (a) personal injury or property damage to the extent 
caused by our negligence or willful misconduct; or (b) our violation of PCI DSS requirements or a 
law applicable to our performance under this Agreement.  You must notify us promptly in 
writing of the claim and give us sole control over its defense or settlement.  You agree to 
provide us with reasonable assistance, cooperation, and information in defending the claim at 
our expense. 
 

2.2 To the extent permitted by applicable law, you will indemnify and hold harmless us and our 
agents, officials, and employees from and against any and all third-party claims, losses, 
liabilities, damages, costs, and expenses (including reasonable attorney's fees and costs) for 
personal injury or property damage to the extent caused by your negligence or willful 
misconduct; or (b) your violation of a law applicable to your performance under this Agreement. 
We will notify you promptly in writing of the claim and will give you sole control over its defense 
or settlement.  We agree to provide you with reasonable assistance, cooperation, and 
information in defending the claim at your expense. 
 

3. DISCLAIMER.  EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO 
THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, WE HEREBY DISCLAIM ALL OTHER 
WARRANTIES AND CONDITIONS, WHETHER EXPRESS, IMPLIED, OR STATUTORY, INCLUDING, BUT 
NOT LIMITED TO, ANY IMPLIED WARRANTIES, DUTIES, OR CONDITIONS OF MERCHANTABILITY OR 
FITNESS FOR A PARTICULAR PURPOSE. 

 
4. LIMITATION OF LIABILITY.  EXCEPT AS OTHERWISE EXPRESSLY SET FORTH IN THIS AGREEMENT, 

OUR LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED ON A THEORY 
OF CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE LIMITED TO 
YOUR ACTUAL DIRECT DAMAGES, NOT TO EXCEED (A) PRIOR TO FORMAL TRANSITION TO 
MAINTENANCE AND SUPPORT, THE TOTAL ONE-TIME FEES SET FORTH IN THE INVESTMENT 
SUMMARY; OR (B) AFTER FORMAL TRANSITION TO MAINTENANCE AND SUPPORT, THE THEN-
CURRENT ANNUAL MAINTENANCE AND SUPPORT FEE.  THE PARTIES ACKNOWLEDGE AND AGREE 
THAT THE PRICES SET FORTH IN THIS AGREEMENT ARE SET IN RELIANCE UPON THIS LIMITATION 
OF LIABILITY AND TO THE MAXIMUM EXTENT ALLOWED UNDER APPLICABLE LAW, THE EXCLUSION 
OF CERTAIN DAMAGES, AND EACH SHALL APPLY REGARDLESS OF THE FAILURE OF AN ESSENTIAL 
PURPOSE OF ANY REMEDY.  THE FOREGOING LIMITATION OF LIABILITY SHALL NOT APPLY TO 
CLAIMS THAT ARE SUBJECT TO SECTIONS H(1) AND H(2). 

 
5. EXCLUSION OF CERTAIN DAMAGES.  TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, 

IN NO EVENT SHALL WE BE LIABLE FOR ANY SPECIAL, INCIDENTAL, PUNITIVE, INDIRECT, OR 
CONSEQUENTIAL DAMAGES WHATSOEVER, EVEN IF WE HAVE BEEN ADVISED OF THE POSSIBILITY 
OF SUCH DAMAGES. 

 
6. Insurance.  During the course of performing services under this Agreement, we agree to maintain 

the following levels of insurance: (a) Commercial General Liability of at least $1,000,000; (b) 
Automobile Liability of at least $1,000,000; (c) Professional Liability of at least $1,000,000; (d) 
Workers Compensation complying with applicable statutory requirements; and (e) Excess/Umbrella 
Liability of at least $5,000,000.  We will add you as an additional insured to our Commercial General 
Liability and Automobile Liability policies, which will automatically add you as an additional insured 
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to our Excess/Umbrella Liability policy as well.  We will provide you with copies of certificates of 
insurance upon your written request. 
 

SECTION I – GENERAL TERMS AND CONDITIONS 
 
1. Additional Products and Services.  You may purchase additional products and services at the rates 

set forth in the Investment Summary for twelve (12) months from the Effective Date, and thereafter 
at our then-current list price, by executing a mutually agreed addendum.  If no rate is provided in 
the Investment Summary, or those twelve (12) months have expired, you may purchase additional 
products and services at our then-current list price, also by executing a mutually agreed addendum.  
The terms of this Agreement will control any such additional purchase(s), unless otherwise 
specifically provided in the addendum. 
 

2. Optional Items.  Pricing for any listed optional products and services in the Investment Summary will 
be valid for twelve (12) months from the Effective Date. 

 
3. Dispute Resolution.  You agree to provide us with written notice within thirty (30) days of becoming 

aware of a dispute.  You agree to cooperate with us in trying to reasonably resolve all disputes, 
including, if requested by either party, appointing a senior representative to meet and engage in 
good faith negotiations with our appointed senior representative.  Senior representatives will 
convene within thirty (30) days of the written dispute notice, unless otherwise agreed.  All meetings 
and discussions between senior representatives will be deemed confidential settlement discussions 
not subject to disclosure under Federal Rule of Evidence 408 or any similar applicable state rule.  If 
we fail to resolve the dispute, then the parties shall participate in non-binding mediation in an effort 
to resolve the dispute.  If the dispute remains unresolved after mediation, then either of us may 
assert our respective rights and remedies in a court of competent jurisdiction.  Nothing in this 
section shall prevent you or us from seeking necessary injunctive relief during the dispute resolution 
procedures. 

 
4. Taxes.  The fees in the Investment Summary do not include any taxes, including, without limitation, 

sales, use, or excise tax.  If you are a tax-exempt entity, you agree to provide us with a tax-exempt 
certificate.  Otherwise, we will pay all applicable taxes to the proper authorities and you will 
reimburse us for such taxes.  If you have a valid direct-pay permit, you agree to provide us with a 
copy.  For clarity, we are responsible for paying our income taxes, both federal and state, as 
applicable, arising from our performance of this Agreement.       
  

5. Nondiscrimination.  We will not discriminate against any person employed or applying for 
employment concerning the performance of our responsibilities under this Agreement.  This 
discrimination prohibition will apply to all matters of initial employment, tenure, and terms of 
employment, or otherwise with respect to any matter directly or indirectly relating to employment 
concerning race, color, religion, national origin, age, sex, sexual orientation, ancestry, disability that 
is unrelated to the individual's ability to perform the duties of a particular job or position, height, 
weight, marital status, or political affiliation.  We will post, where appropriate, all notices related to 
nondiscrimination as may be required by applicable law.   
 

6. E-Verify.  We have complied, and will comply, with the E-Verify procedures administered by the U.S. 
Citizenship and Immigration Services Verification Division for all of our employees assigned to your 
project. 
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7. Subcontractors.  We will not subcontract any services under this Agreement without your prior 

written consent, not to be unreasonably withheld. 
 

8. Binding Effect; No Assignment.  This Agreement shall be binding on, and shall be for the benefit of, 
either your or our successor(s) or permitted assign(s). Neither party may assign this Agreement 
without the prior written consent of the other party; provided, however, your consent is not 
required for an assignment by us as a result of a corporate reorganization, merger, acquisition, or 
purchase of substantially all of our assets. 

 
9. Force Majeure.  Except for your payment obligations, neither party will be liable for delays in 

performing its obligations under this Agreement to the extent that the delay is caused by Force 
Majeure; provided, however, that within ten (10) business days of the Force Majeure event, the 
party whose performance is delayed provides the other party with written notice explaining the 
cause and extent thereof, as well as a request for a reasonable time extension equal to the 
estimated duration of the Force Majeure event.   

 
10. No Intended Third Party Beneficiaries.  This Agreement is entered into solely for the benefit of you 

and us.  No third party will be deemed a beneficiary of this Agreement, and no third party will have 
the right to make any claim or assert any right under this Agreement.  This provision does not affect 
the rights of third parties under any Third Party Terms. 

 
11. Entire Agreement; Amendment.  This Agreement represents the entire agreement between you and 

us with respect to the subject matter hereof, and supersedes any prior agreements, understandings, 
and representations, whether written, oral, expressed, implied, or statutory.  Purchase orders 
submitted by you, if any, are for your internal administrative purposes only, and the terms and 
conditions contained in those purchase orders will have no force or effect. This Agreement may only 
be modified by a written amendment signed by an authorized representative of each party. 

 
12. Severability.  If any term or provision of this Agreement is held invalid or unenforceable, the 

remainder of this Agreement will be considered valid and enforceable to the fullest extent 
permitted by law. 
 

13. No Waiver.  In the event that the terms and conditions of this Agreement are not strictly enforced 
by either party, such non-enforcement will not act as or be deemed to act as a waiver or 
modification of this Agreement, nor will such non-enforcement prevent such party from enforcing 
each and every term of this Agreement thereafter. 
 

14. Independent Contractor.  We are an independent contractor for all purposes under this Agreement. 
 

15. Notices.  All notices or communications required or permitted as a part of this Agreement, such as 
notice of an alleged material breach for a termination for cause or a dispute that must be submitted 
to dispute resolution, must be in writing and will be deemed delivered upon the earlier of the 
following: (a) actual receipt by the receiving party; (b) upon receipt by sender of a certified mail, 
return receipt signed by an employee or agent of the receiving party; (c) upon receipt by sender of 
proof of email delivery; or (d) if not actually received, five (5) days after deposit with the United 
States Postal Service authorized mail center with proper postage (certified mail, return receipt 
requested) affixed and addressed to the other party at the address set forth on the signature page 
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hereto or such other address as the party may have designated by proper notice.  The consequences 
for the failure to receive a notice due to improper notification by the intended receiving party of a 
change in address will be borne by the intended receiving party. 

 
16. Client Lists.  You agree that we may identify you by name in client lists, marketing presentations, and 

promotional materials. 
 

17. Confidentiality.  Both parties recognize that their respective employees and agents, in the course of 
performance of this Agreement, may be exposed to confidential information and that disclosure of 
such information could violate rights to private individuals and entities, including the parties.  
Confidential information is nonpublic information that a reasonable person would believe to be 
confidential and includes, without limitation, personal identifying information (e.g., social security 
numbers) and trade secrets, each as defined by applicable state law.  Each party agrees that it will 
not disclose any confidential information of the other party and further agrees to take all reasonable 
and appropriate action to prevent such disclosure by its employees or agents.  The confidentiality 
covenants contained herein will survive the termination or cancellation of this Agreement.  This 
obligation of confidentiality will not apply to information that: 

 
(a) is in the public domain, either at the time of disclosure or afterwards, except by breach of 

this Agreement by a party or its employees or agents; 
(b) a party can establish by reasonable proof was in that party's possession at the time of initial 

disclosure; 
(c) a party receives from a third party who has a right to disclose it to the receiving party; or 
(d) is the subject of a legitimate disclosure request under the open records laws or similar 

applicable public disclosure laws governing this Agreement; provided, however, that in the 
event you receive an open records or other similar applicable request, you will give us 
prompt notice and otherwise perform the functions required by applicable law.   

 
18. Business License.  In the event a local business license is required for us to perform services 

hereunder, you will promptly notify us and provide us with the necessary paperwork and/or contact 
information so that we may timely obtain such license. 
 

19. Governing Law.  This Agreement will be governed by and construed in accordance with the laws of 
your state of domicile, without regard to its rules on conflicts of law. 

 
20. Multiple Originals and Authorized Signatures.  This Agreement may be executed in multiple 

originals, any of which will be independently treated as an original document.  Any electronic, faxed, 
scanned, photocopied, or similarly reproduced signature on this Agreement or any amendment 
hereto will be deemed an original signature and will be fully enforceable as if an original signature.  
Each party represents to the other that the signatory set forth below is duly authorized to bind that 
party to this Agreement. 
 

21. Cooperative Procurement.  To the maximum extent permitted by applicable law, we agree that this 
Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions.  We reserve 
the right to negotiate and customize the terms and conditions set forth herein, including but not 
limited to pricing, to the scope and circumstances of that cooperative procurement. 

 
22. Contract Documents.  This Agreement includes the following exhibits: 
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Exhibit A Investment Summary 
Exhibit B Invoicing and Payment Policy 

Schedule 1: Business Travel Policy 
Exhibit C Maintenance and Support Agreement  

Schedule 1: Support Call Process 
Exhibit D Statement of Work 
 

 
IN WITNESS WHEREOF, a duly authorized representative of each party has executed this Agreement as 
of the date(s) set forth below. 
 
Tyler Technologies, Inc.     City of Duluth, MN 
 
 
By:       By:       
 
Name:       Name:       
 
Title:       Title:       
 
Date:       Date:       
 
Address for Notices:     Address for Notices: 
Tyler Technologies, Inc. City of Duluth, MN 
One Tyler Drive 411 West 1st Street, Room 330 
Yarmouth, ME 04096 Duluth, MN 55802 
Attention: Chief Legal Officer Attention: ______________________________ 
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Exhibit A 
Investment Summary 

The following Investment Summary details the software, products, and services to be delivered by us to 
you under the Agreement.  This Investment Summary is effective as of the Effective Date.  Capitalized 
terms not otherwise defined will have the meaning assigned to such terms in the Agreement.  

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 



Quoted By: Ray Kinard 
Date: 8/5/2021 
Quote Expiration: 8/31/2021 
Quote Name: City of Duluth-EnerGov 
Quote Number: 2020-103968 
Quote Description: Tyler EnerGov - On Premise 

 
Sales Quotation For
City of Duluth 
411 W 1st St Rm 330 
Duluth, MN  55802-1104 
Phone +1 (218) 730-5400
 

 

EnerGov Software     
Description License Users/Units Module Total Year One

Maintenance

Core Software:

EnerGov Business Management Suite $2,999.00 10 $29,990.00 $6,000.00

EnerGov Community Development Suite $249,999.00 1 $249,999.00 $50,000.00

Extensions:

EnerGov Adv Server Extensions Bundle $0.00 1 $0.00 $0.00

EnerGov Citizen Self Service - Business Management $0.00 1 $0.00 $0.00

EnerGov Citizen Self Service - Community Development $15,999.00 1 $15,999.00 $3,200.00

EnerGov e-Reviews $29,999.00 1 $29,999.00 $6,000.00

EnerGov IG Workforce Apps $45,999.00 1 $45,999.00 $9,200.00

Tyler Cashiering for EnerGov $0.00 1 $0.00 $0.00

Tyler GIS $35,000.00 1 $35,000.00 $7,000.00

Sub-Total:   $406,986.00 $81,400.00

Less Discount:   $122,100.00 $0.00

TOTAL:   $284,886.00 $81,400.00
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EnerGov Professional Services     
Description Hours/Units Unit Price Extended Price Year One

Maintenance

Data Conversion Services 120 $250.00 $30,000.00 $0.00

Professional Implementation Services 1285 $185.00 $237,725.00 $0.00

Project Management Services 240 $185.00 $44,400.00 $0.00

Training & Production Support Services 200 $185.00 $37,000.00 $0.00

TOTAL:    $349,125.00 $0.00
 
 
 
Summary One Time Fees Recurring Fees
Total Tyler Software $284,886.00 $81,400.00 

Total Tyler Services $349,125.00 $0.00

Total 3rd Party Hardware, Software and
Services

 $0.00 $0.00

Summary Total $634,011.00 $81,400.00

Contract Total $715,411.00   

 

 

Unless otherwise indicated in the contract or amendment thereto, pricing for optional items will be held for
six (6) months from the Quote date or the Effective Date of the contract, whichever is later.

Customer Approval:  Date:  

Print Name:  P.O. #:  

All primary values quoted in US Dollars   

 
EnerGov Discount Detail       

Description License License Discount License Net Maintenance
Basis

Year One
Maintenance

Discount

Year One
Maintenance

Net

EnerGov Adv Server Extensions Bundle $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

EnerGov Business Management Suite $29,990.00 $9,000.00 $20,990.00 $6,000.00 $0.00 $6,000.00
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EnerGov Discount Detail       

Description License License Discount License Net Maintenance
Basis

Year One
Maintenance

Discount

Year One
Maintenance

Net

EnerGov Citizen Self Service - Business
Management

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00

EnerGov Citizen Self Service - Community
Development

$15,999.00 $4,800.00 $11,199.00 $3,200.00 $0.00 $3,200.00

EnerGov Community Development Suite $249,999.00 $75,000.00 $174,999.00 $50,000.00 $0.00 $50,000.00

EnerGov e-Reviews $29,999.00 $9,000.00 $20,999.00 $6,000.00 $0.00 $6,000.00

EnerGov IG Workforce Apps $45,999.00 $13,800.00 $32,199.00 $9,200.00 $0.00 $9,200.00

Tyler Cashiering for EnerGov $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Tyler GIS $35,000.00 $10,500.00 $24,500.00 $7,000.00 $0.00 $7,000.00

TOTAL: $406,986.00 $122,100.00 $284,886.00 $81,400.00 $0.00 $81,400.00
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Comments

EnerGov e-Reviews requires Bluebeam Studio Prime, at an estimated yearly subscription cost of $3,000/100 users. Further pricing detail is available by contacting Bluebeam
Sales Support Representative - Bridget McConkie at bridget.mcconkie@caddmicrosystems.com or 410-637-3861.
 
EnerGov includes standard reports, personalized dashboards and search/query tools for ad-hoc report creation. Tyler will work with the agency to assess any required custom
reports. These custom reports can either be developed by the agency, or the agency can purchase Tyler's custom report development services.
 
EnerGov Adv Server Extensions Bundle includes Intelligent Objects, GeoRules and Tyler Hub.
 
Data Conversion Services based on Tyler's EnerGov template database approach from one source.  Onsite travel is available estimated at $1,700/weekly trip.  
 
EnerGov Implementation: Tyler leads and owns the configuration of 10 unique business transactions, 10 templated business transaction, 5 geo-rules, and 5 automation events
included in the application. Configuration elements beyond this will be owned by the client. Tyler Technologies' EnerGov implementation team will be primarily responsible for
the following implementation tasks:
• Training on how to use EnerGov
• Training and providing guidance on how to configure and maintain EnerGov
• Setup of EnerGov GIS Map
• Setup of EnerGov GIS Live Link
• Setup of CSS GIS Map (as applicable, based on contract)
• Setup of CSS ArcGIS Integration (as applicable, based on contract)
• Setup of CSS Payments (as applicable, based on contract and client having secured an appropriate payment gateway)
• Setup and testing of Tyler-to-Tyler integrations (New World, Tyler Cashiering as applicable, based on contract)
• Setup of iG Workforce licenses (as applicable, based on contract)
• EnerGov Standard Automation Events (Intelligent Objects, standard Intelligent Queries). This covers standard automation tasks like E-mails, Tasks, Geo Rules, etc.
 
Client Responsibilities: The client subject matter experts (SMEs) should be available approximately 25% of any given week throughout the project in order to perform
configuration in addition to scheduled time with Tyler's EnerGov consultant. Client resources will be responsible for the following general configuration tasks:
• EnerGov Case Type Setup (and all associated items required to configure)
• EnerGov System Setup Configuration (Holidays, Zones, Hold Types, Hearing Types, etc.)
• EnerGov Report Setup's dynamic custom fields
• EnerGov User/User Role Setup
• EnerGov Workflow/Workflow Template Setup (WF Actions, Steps, Templates, Submittal Types, Item Reviews etc.)
• CSS Experience (CSS Case Types, CSS Geo Rules, CSS Themes, Headers, Menus, Security Settings, etc.)
• Other configuration as desired by client
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Exhibit B 
Invoicing and Payment Policy 

 
We will provide you with the software and services set forth in the Investment Summary.  Capitalized 
terms not otherwise defined will have the meaning assigned to such terms in the Agreement. 
 
Invoicing:  We will invoice you for the applicable license and services fees in the Investment Summary as 
set forth below.  Your rights to dispute any invoice are set forth in the Agreement. 
 

1. Tyler Software.   
 

1.1 License Fees:  License fees are invoiced as follows: (a) 25% on the Effective Date; (b) 60% on 
the date when we make the applicable Tyler Software available to you for downloading (the 
“Available Download Date”); and (c) 15% on the earlier of use of the Tyler Software in live 
production or 180 days after the Available Download Date. 
 

1.2 Maintenance and Support Fees: Year 1 maintenance and support fees are waived through 
the earlier of (a) availability of the Tyler Software for use in a live production environment; 
or (b) Eighteen (18) months from the Effective Date.  Year 2 maintenance and support fees, 
at our then-current rates, are payable on that earlier-of date, and subsequent maintenance 
and support fees are invoiced annually in advance of each anniversary thereof.  Your fees 
for each subsequent year will be set at our then-current rates. 
 

2. Professional Services. 
 
2.1 Implementation and Other Professional Services (including training): Implementation and 

other professional services (including training) are billed and invoiced as delivered, at the 
rates set forth in the Investment Summary.   
 

2.2 Consulting Services: If you have purchased any Business Process Consulting services, if they 
have been quoted as fixed-fee services, they will be invoiced 50% upon delivery of the Best 
Practice Recommendations, by module, and 50% upon delivery of custom desktop 
procedures, by module.  If you have purchased any Business Process Consulting services and 
they are quoted as an estimate, then we will bill you the actual services delivered on a time 
and materials basis. 
 

2.3 Conversions: Fixed-fee conversions are invoiced 50% upon initial delivery of the converted 
data, by conversion option, and 50% upon Client acceptance to load the converted data into 
Live/Production environment, by conversion option.  Where conversions are quoted as 
estimated, we will bill you the actual services delivered on a time and materials basis. 

 
2.4 Requested Modifications to the Tyler Software: Requested modifications to the Tyler 
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Software are invoiced 50% upon delivery of specifications and 50% upon delivery of the 
applicable modification.  You must report any failure of the modification to conform to the 
specifications within thirty (30) days of delivery; otherwise, the modification will be deemed 
to be in compliance with the specifications after the 30-day window has passed.  You may 
still report Defects to us as set forth in the Maintenance and Support Agreement. 

 
2.5 Other Fixed Price Services: Except as otherwise provided, other fixed price services are 

invoiced as delivered, at the rates set forth in the Investment Summary. For the avoidance 
of doubt, where “Project Planning Services” are provided, payment will be due upon 
delivery of the Implementation Planning document.  

 
3. Third Party Products.   

 
3.1 Third Party Software License Fees: License fees for Third Party Software, if any, are invoiced 

when we make it available to you for downloading. 
 
3.2 Third Party Software Maintenance: The first year maintenance fees for the Third Party 

Software, if any, is invoiced when we make that Third Party Software available to you for 
downloading. 

 
3.3 Third Party Hardware: Third Party Hardware costs, if any, are invoiced upon delivery.  

 
3.4 Third Party Services:  Fees for Third Party Services, if any, are invoiced as delivered, along 

with applicable expenses, at the rates set forth in the Investment Summary.  
 

4. Expenses.  The service rates in the Investment Summary do not include travel expenses.  
Expenses for Tyler delivered services will be billed as incurred and only in accordance with our 
then-current Business Travel Policy, plus a 10% travel agency processing fee.  Our current 
Business Travel Policy is attached to this Exhibit B as Schedule 1.  Copies of receipts will be 
provided upon request; we reserve the right to charge you an administrative fee depending on 
the extent of your requests.  Receipts for miscellaneous items less than twenty-five dollars and 
mileage logs are not available.   
 

Payment.  Payment for undisputed invoices is due within forty-five (45) days of the invoice date.  We 
prefer to receive payments electronically.  Our electronic payment information is available by contacting 
AR@tylertech.com. 

file://tylfsyar1/contracts/Contract%20Documents/Contract%20Templates/Enterprise%20Group%20Templates/On%20Premise/AR@tylertech.com
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Exhibit B 
Schedule 1 

Business Travel Policy 
 

1. Air Travel  
  

A. Reservations & Tickets  
  

The Travel Management Company (TMC) used by Tyler will provide an employee with a direct flight 
within two hours before or after the requested departure time, assuming that flight does not add 
more than three hours to the employee’s total trip duration and the fare is within $100 (each way) 
of the lowest logical fare.  If a net savings of $200 or more (each way) is possible through a 
connecting flight that is within two hours before or after the requested departure time and that 
does not add more than three hours to the employee’s total trip duration, the connecting flight 
should be accepted.    
  
Employees are encouraged to make advanced reservations to take full advantage of discount 
opportunities.  Employees should use all reasonable efforts to make travel arrangements at least 
two (2) weeks in advance of commitments.  A seven (7) day advance booking requirement is 
mandatory.  When booking less than seven (7) days in advance, management approval will be 
required.    
  
Except in the case of international travel where a segment of continuous air travel is six (6) or more 
consecutive hours in length, only economy or coach class seating is reimbursable. Employees shall 
not be reimbursed for “Basic Economy Fares” because these fares are non-refundable and have 
many restrictions that outweigh the cost-savings. 

  
B. Baggage Fees  

  
Reimbursement of personal baggage charges are based on trip duration as follows:  
  

• Up to five (5) days = one (1) checked bag  
• Six (6) or more days = two (2) checked bags  

  
Baggage fees for sports equipment are not reimbursable.  
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2. Ground Transportation  
  

A. Private Automobile  
  

Mileage Allowance – Business use of an employee’s private automobile will be reimbursed at the 
current IRS allowable rate, plus out of pocket costs for tolls and parking.  Mileage will be calculated 
by using the employee's office as the starting and ending point, in compliance with IRS regulations.  
Employees who have been designated a home office should calculate miles from their home.  
 
B. Rental Car  

Employees are authorized to rent cars only in conjunction with air travel when cost, convenience, 
and the specific situation reasonably require their use.  When renting a car for Tyler business, 
employees should select a “mid-size” or “intermediate” car.  “Full” size cars may be rented when 
three or more employees are traveling together.  Tyler carries leased vehicle coverage for business 
car rentals; except for employees traveling to Alaska and internationally (excluding Canada), 
additional insurance on the rental agreement should be declined.  

 
C. Public Transportation  

  
Taxi or airport limousine services may be considered when traveling in and around cities or to and 
from airports when less expensive means of transportation are unavailable or impractical.  The 
actual fare plus a reasonable tip (15-18%) are reimbursable.  In the case of a free hotel shuttle to the 
airport, tips are included in the per diem rates and will not be reimbursed separately.  

  
D. Parking & Tolls  

  
When parking at the airport, employees must use longer term parking areas that are measured in 
days as opposed to hours.  Park and fly options located near some airports may also be used.  For 
extended trips that would result in excessive parking charges, public transportation to/from the 
airport should be considered.  Tolls will be reimbursed when receipts are presented.  

  
3. Lodging  
  

Tyler’s TMC will select hotel chains that are well established, reasonable in price, and conveniently 
located in relation to the traveler's work assignment.  Typical hotel chains include Courtyard, 
Fairfield Inn, Hampton Inn, and Holiday Inn Express.  If the employee has a discount rate with a local 
hotel, the hotel reservation should note that discount and the employee should confirm the lower 
rate with the hotel upon arrival.  Employee memberships in travel clubs such as AAA should be 
noted in their travel profiles so that the employee can take advantage of any lower club rates.   
  
“No shows” or cancellation fees are not reimbursable if the employee does not comply with the 
hotel’s cancellation policy.  
  
Tips for maids and other hotel staff are included in the per diem rate and are not reimbursed 
separately.  
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Employees are not authorized to reserve non-traditional short-term lodging, such as Airbnb, VRBO, 
and HomeAway. Employees who elect to make such reservations shall not be reimbursed. 
  

4. Meals and Incidental Expenses  
  
Employee meals and incidental expenses while on travel status within the continental U.S. are in 
accordance with the federal per diem rates published by the General Services Administration.  
Incidental expenses include tips to maids, hotel staff, and shuttle drivers and other minor travel 
expenses.  Per diem rates are available at www.gsa.gov/perdiem.    
 
Per diem for Alaska, Hawaii, U.S. protectorates and international destinations are provided 
separately by the Department of State and will be determined as required.  
 
A. Overnight Travel  

 
For each full day of travel, all three meals are reimbursable.  Per diems on the first and last day of a 
trip are governed as set forth below.    
 

Departure Day  
  

Depart before 12:00 noon      Lunch and dinner  
Depart after 12:00 noon       
  
Return Day  
  

Dinner  

Return before 12:00 noon      Breakfast  
Return between 12:00 noon & 7:00 p.m.   Breakfast and lunch  
Return after 7:00 p.m.*        Breakfast, lunch and dinner  

  
*7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner.  
  
The reimbursement rates for individual meals are calculated as a percentage of the full day per diem 
as follows:  
  

 Breakfast  15%  
  Lunch    25%  
  Dinner   60%  

  
B. Same Day Travel  
  
Employees traveling at least 100 miles to a site and returning in the same day are eligible to claim 
lunch on an expense report.  Employees on same day travel status are eligible to claim dinner in the 
event they return home after 7:00 p.m.*  
  
*7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner.  

http://www.gsa.gov/perdiem
http://www.gsa.gov/perdiem
http://www.gsa.gov/perdiem
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5. Internet Access – Hotels and Airports  

  
Employees who travel may need to access their e-mail at night.  Many hotels provide free high 
speed internet access and Tyler employees are encouraged to use such hotels whenever possible.  If 
an employee’s hotel charges for internet access it is reimbursable up to $10.00 per day.  Charges for 
internet access at airports are not reimbursable.  
  

6. International Travel  
 
All international flights with the exception of flights between the U.S. and Canada should be 
reserved through TMC using the “lowest practical coach fare” with the exception of flights that are 
six (6) or more consecutive hours in length. In such event, the next available seating class above 
coach shall be reimbursed.  
 
When required to travel internationally for business, employees shall be reimbursed for photo fees, 
application fees, and execution fees when obtaining a new passport book, but fees related to 
passport renewals are not reimbursable. Visa application and legal fees, entry taxes and departure 
taxes are reimbursable.  
 
The cost of vaccinations that are either required for travel to specific countries or suggested by the 
U.S. Department of Health & Human Services for travel to specific countries, is reimbursable.  
 
Section 4, Meals & Incidental Expenses, and Section 2.b., Rental Car, shall apply to this section. 
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Exhibit C 
Maintenance and Support Agreement 

 
We will provide you with the following maintenance and support services for the Tyler Software.  
Capitalized terms not otherwise defined will have the meaning assigned to such terms in the Agreement.   
  
1. Term.  We provide maintenance and support services on an annual basis.  The initial term 

commences on the Effective Date, and remains in effect for one (1) year.  The term will renew 
automatically for additional one (1) year terms unless terminated in writing by either party at least 
thirty (30) days prior to the end of the then-current term.  We will adjust the term to match your 
first use of the Tyler Software in live production if that event precedes the one (1) year anniversary 
of the Effective Date. 

 
2. Maintenance and Support Fees.  Your year 1 maintenance and support fees for the Tyler Software 

are listed in the Investment Summary, and your payment obligations are set forth in the Invoicing 
and Payment Policy.   We reserve the right to suspend maintenance and support services if you fail 
to pay undisputed maintenance and support fees within thirty (30) days of our written notice.  We 
will reinstate maintenance and support services only if you pay all past due maintenance and 
support fees, including all fees for the periods during which services were suspended.     

 
3. Maintenance and Support Services.  As long as you are not using the Help Desk as a substitute for 

our training services on the Tyler Software, and you timely pay your maintenance and support fees, 
we will, consistent with our then-current Support Call Process: 

 
3.1 perform our maintenance and support obligations in a professional, good, and workmanlike 

manner, consistent with industry standards, to resolve Defects in the Tyler Software (subject to 
any applicable release life cycle policy); provided, however, that if you modify the Tyler Software 
without our consent, our obligation to provide maintenance and support services on and 
warrant the Tyler Software will be void; 
 

3.2 provide support during our established support hours; 
 

3.3 maintain personnel that are sufficiently trained to be familiar with the Tyler Software and Third 
Party Software, if any, in order to provide maintenance and support services; 
 

3.4 provide you with a copy of all releases to the Tyler Software (including updates and 
enhancements) that we make generally available without additional charge to customers who 
have a maintenance and support agreement in effect; and 
 

3.5 provide non-Defect resolution support of prior releases of the Tyler Software in accordance with 
any applicable release life cycle policy. 
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4. Client Responsibilities.  We will use all reasonable efforts to perform any maintenance and support 
services remotely.  Currently, we use a third-party secure unattended connectivity tool called 
Bomgar, as well as GotoAssist by Citrix.  Therefore, you agree to maintain a high-speed internet 
connection capable of connecting us to your PCs and server(s).  You agree to provide us with a login 
account and local administrative privileges as we may reasonably require to perform remote 
services.  We will, at our option, use the secure connection to assist with proper diagnosis and 
resolution, subject to any reasonably applicable security protocols.  If we cannot resolve a support 
issue remotely, we may be required to provide onsite services.  In such event, we will be responsible 
for our travel expenses, unless it is determined that the reason onsite support was required was a 
reason outside our control.  Either way, you agree to provide us with full and free access to the Tyler 
Software, working space, adequate facilities within a reasonable distance from the equipment, and 
use of machines, attachments, features, or other equipment reasonably necessary for us to provide 
the maintenance and support services, all at no charge to us.  We strongly recommend that you also 
maintain a VPN for backup connectivity purposes.  
 

5. Hardware and Other Systems.  If you are a self-hosted customer and, in the process of diagnosing a 
software support issue, it is discovered that one of your peripheral systems or other software is the 
cause of the issue, we will notify you so that you may contact the support agency for that peripheral 
system. We cannot support or maintain Third Party Products except as expressly set forth in the 
Agreement. 

 
In order for us to provide the highest level of software support, you bear the following responsibility 
related to hardware and software:  

 
(a) All infrastructure executing Tyler Software shall be managed by you; 
(b) You will maintain support contracts for all non-Tyler software associated with Tyler Software 

(including operating systems and database management systems, but excluding Third-Party 
Software, if any); and 

(c) You will perform daily database backups and verify that those backups are successful.  
 

6. Other Excluded Services.  Maintenance and support fees do not include fees for the following 
services: (a) initial installation or implementation of the Tyler Software; (b) onsite maintenance and 
support (unless Tyler cannot remotely correct a Defect in the Tyler Software, as set forth above); (c) 
application design; (d) other consulting services; (e) maintenance and support of an operating 
system or hardware, unless you are a hosted customer; (f) support outside our normal business 
hours as listed in our then-current Support Call Process; or (g) installation, training services, or third 
party product costs related to a new release.  Requested maintenance and support services such as 
those outlined in this section will be billed to you on a time and materials basis at our then current 
rates.  You must request those services with at least one (1) weeks’ advance notice.   

 
7. Current Support Call Process.  Our current Support Call Process for the Tyler Software is attached to 

this Exhibit C at Schedule 1. 
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Exhibit C 
Schedule 1 

Support Call Process 
 

Support Channels 

Tyler Technologies, Inc. provides the following channels of software support:   
(1) Tyler Community – an on-line resource, Tyler Community provides a venue for all Tyler clients 

with current maintenance agreements to collaborate with one another, share best practices and 
resources, and access documentation.   

(2) On-line submission (portal) – for less urgent and functionality-based questions, users may create 
unlimited support incidents through the customer relationship management portal available at 
the Tyler Technologies website.   

(3) Email – for less urgent situations, users may submit unlimited emails directly to the software 
support group. 

(4) Telephone – for urgent or complex questions, users receive toll-free, unlimited telephone 
software support.  

Support Resources 
 
A number of additional resources are available to provide a comprehensive and complete support 
experience:  

(1) Tyler Website – www.tylertech.com – for accessing client tools and other information including 
support contact information.  

(2) Tyler Community – available through login, Tyler Community provides a venue for clients to 
support one another and share best practices and resources.  

(3) Knowledgebase – A fully searchable depository of thousands of documents related to 
procedures, best practices, release information, and job aides.  

(4) Program Updates – where development activity is made available for client consumption 

Support Availability 

Tyler Technologies support is available during the local business hours of 8 AM to 5 PM (Monday – 
Friday) across four US time zones (Pacific, Mountain, Central and Eastern). Clients may receive coverage 
across these time zones. Tyler’s holiday schedule is outlined below. There will be no support coverage 
on these days.  
 

New Year’s Day Thanksgiving Day 
Memorial Day Day after Thanksgiving 
Independence Day Christmas Day 
Labor Day  

 

http://www.tylertech.com/
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Issue Handling 

Incident Tracking 
 
Every support incident is logged into Tyler’s Customer Relationship Management System and given a 
unique incident number. This system tracks the history of each incident. The incident tracking number is 
used to track and reference open issues when clients contact support. Clients may track incidents, using 
the incident number, through the portal at Tyler’s website or by calling software support directly.  
Incident Priority 
 
Each incident is assigned a priority number, which corresponds to the client’s needs and deadlines. The 
client is responsible for reasonably setting the priority of the incident per the chart below. This chart is 
not intended to address every type of support incident, and certain “characteristics” may or may not 
apply depending on whether the Tyler software has been deployed on customer infrastructure or the 
Tyler cloud. The goal is to help guide the client towards clearly understanding and communicating the 
importance of the issue and to describe generally expected responses and resolutions.   
 

Priority 
Level Characteristics of Support Incident Resolution Targets 

1 
Critical 

Support incident that causes (a) 
complete application failure or 
application unavailability; (b) 
application failure or unavailability in 
one or more of the client’s remote 
location; or (c) systemic loss of 
multiple essential system functions. 

Tyler shall provide an initial response to Priority Level 
1 incidents within one (1) business hour of receipt of 
the support incident.  Tyler shall use commercially 
reasonable efforts to resolve such support incidents or 
provide a circumvention procedure within one (1) 
business day.  For non-hosted customers, Tyler’s 
responsibility for lost or corrupted data is limited to 
assisting the client in restoring its last available 
database. 

2 
High 

Support incident that causes (a) 
repeated, consistent failure of 
essential functionality affecting more 
than one user or (b) loss or 
corruption of data. 

Tyler shall provide an initial response to Priority Level 
2 incidents within four (4) business hours of receipt of 
the support incident.  Tyler shall use commercially 
reasonable efforts to resolve such support incidents or 
provide a circumvention procedure within ten (10) 
business days.  For non-hosted customers, Tyler’s 
responsibility for loss or corrupted data is limited to 
assisting the client in restoring its last available 
database. 

3 
Medium 

Priority Level 1 incident with an 
existing circumvention procedure, or 
a Priority Level 2 incident that affects 
only one user or for which there is an 
existing circumvention procedure. 

Tyler shall provide an initial response to Priority Level 
3 incidents within one (1) business day of receipt of 
the support incident.  Tyler shall use commercially 
reasonable efforts to resolve such support incidents 
without the need for a circumvention procedure with 
the next published maintenance update or service 
pack.  For non-hosted customers, Tyler’s responsibility 
for lost or corrupted data is limited to assisting the 
client in restoring its last available database. 
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Priority 
Level Characteristics of Support Incident Resolution Targets 

4 
Non-

critical 

Support incident that causes failure 
of non-essential functionality or a 
cosmetic or other issue that does not 
qualify as any other Priority Level. 

Tyler shall provide an initial response to Priority Level 
4 incidents within two (2) business days.  Tyler shall 
use commercially reasonable efforts to resolve such 
support incidents, as well as cosmetic issues, with a 
future version release. 

 
Incident Escalation  
Tyler Technology’s software support consists of four levels of personnel:  

(1) Level 1: front-line representatives 
(2) Level 2: more senior in their support role, they assist front-line representatives and take on 

escalated issues 
(3) Level 3: assist in incident escalations and specialized client issues 
(4) Level 4: responsible for the management of support teams for either a single product or a 

product group 

If a client feels they are not receiving the service needed, they may contact the appropriate Software 
Support Manager. After receiving the incident tracking number, the manager will follow up on the open 
issue and determine the necessary action to meet the client’s needs. 
On occasion, the priority or immediacy of a software support incident may change after initiation. Tyler 
encourages clients to communicate the level of urgency or priority of software support issues so that we 
can respond appropriately. A software support incident can be escalated by any of the following 
methods:  

(1) Telephone – for immediate response, call toll-free to either escalate an incident’s priority or to 
escalate an issue through management channels as described above.  

(2) Email – clients can send an email to software support in order to escalate the priority of an issue 
(3) On-line Support Incident Portal – clients can also escalate the priority of an issue by logging into 

the client incident portal and referencing the appropriate incident tracking number.  

Remote Support Tool 
Some support calls require further analysis of the client’s database, process or setup to diagnose a 
problem or to assist with a question. Tyler will, at its discretion, use an industry-standard remote 
support tool. Support is able to quickly connect to the client’s desktop and view the site’s setup, 
diagnose problems, or assist with screen navigation. More information about the remote support tool 
Tyler uses is available upon request.     
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Part 1: Executive Summary 
 Project Overview 

 Introduction 

Tyler Technologies (“Tyler”) is the largest and most established provider of integrated software and 
technology services focused solely on the public sector. Tyler’s end-to-end solutions empower public sector 
entities including local, state, provincial and federal government, to operate more efficiently and connect 
more transparently with their constituents and with each other. By connecting data and processes across 
disparate systems, Tyler’s solutions transform how clients gain actionable insights that solve problems in their 
communities.  

 Project Goals 

This Statement of Work (“SOW”) documents the methodology, implementation stages, activities, and roles 
and responsibilities, and project scope listed in the Investment Summary of the Agreement between Tyler 
and Client (collectively the “Project”). 

The overall goals of the project are to: 

 Successfully implement the contracted scope on time and on budget 
 Increase operational efficiencies and empower users to be more productive 
 Improve accessibility and responsiveness to external and internal customer needs 
 Overcome current challenges and meet future goals 
 Streamlining business processes through automation, integration, and workflows 
 Provide a single, comprehensive, and integrated solution to manage business functions 
 Provide  a user-friendly user interface to promote system use and productivity 
 Eliminate redundant data entry 

 Methodology 

This is accomplished by City of Duluth and Tyler working as a partnership and Tyler utilizing its depth of 
implementation experience. While each Project is unique, all will follow Tyler’s six-stage methodology. Each 
of the six stages is comprised of multiple work packages, and each work package includes a narrative 
description, objectives, tasks, inputs, outputs/deliverables, assumptions, and a responsibility matrix. 

Tailored specifically for Tyler’s public sector clients, the project methodology contains Stage Acceptance 
Control Points throughout each Phase to ensure adherence to scope, budget, timeline controls, effective 
communications, and quality standards. Clearly defined, the project methodology repeats consistently across 
Phases, and is scaled to meet the Client’s complexity and organizational needs. 
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The methodology adapts to both single-phase and multiple-phase projects.  

To achieve Project success, it is imperative that both City of Duluth and Tyler commit to including the 
necessary leadership and governance. During each stage of the Project, it is expected that City of Duluth and 
Tyler Project teams work collaboratively to complete tasks. An underlying principle of Tyler’s Implementation 
process is to employ an iterative model where City of Duluth’s business processes are assessed, configured, 
validated, and refined cyclically in line with the project budget. This approach is used in multiple stages and 
work packages as illustrated in the graphic below. 

 

The delivery approach is systematic, which reduces variability and mitigates risks to ensure Project success. As 
illustrated, some stages, along with work packages and tasks, are intended to be overlapping by nature to 
efficiently and effectively complete the Project.  
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Part 2: Project Foundation 
 Project Governance 

Project governance is the management framework within which Project decisions are made. The role of 
Project governance is to provide a decision-making approach that is logical, robust, and repeatable. This 
allows organizations to have a structured approach for conducting its daily business in addition to project 
related activities. 

This section outlines the resources required to adequately meet the business needs, objectives, and priorities 
for the Project, communicate the goals to other Project participants, and provide support and guidance to 
accomplish these goals. Project governance defines the structure for escalation of issues and risks, Change 
Control review and authority, and Organizational Change Management activities. Throughout the Statement 
of Work Tyler has provided RACI Matrices for activities to be completed throughout the implementation 
which will further outline responsibilities of different roles in each stage. Further refinement of the 
governance structure, related processes, and specific roles and responsibilities occurs during the Initiate & 
Plan Stage. 

The chart below illustrates an overall team perspective where Tyler and City of Duluth collaborate to resolve 
Project challenges according to defined escalation paths. In the event that project managers do not possess 
authority to determine a solution, resolve an issue, or mitigate a risk, Tyler implementation management and 
City of Duluth Steering Committee become the escalation points to triage responses prior to escalation to City 
of Duluth and Tyler executive sponsors. As part of the escalation process, each Project governance tier 
presents recommendations and supporting information to facilitate knowledge transfer and issue resolution. 
City of Duluth and Tyler executive sponsors serve as the final escalation point.  
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 Project Scope Control 

 Managing Scope and Project Change 

Project Management governance principles contend that there are three connected constraints on a Project: 
budget, timeline, and scope. These constraints, known as the ‘triple constraints’ or Project management 
triangle, define budget in terms of financial cost, labor costs, and other resource costs. Scope is defined as the 
work performed to deliver a product, service or result with the specified features and functions, while time is 
simply defined as the schedule. The Triple Constraint theory states that if you change one side of the triangle, 
the other two sides must be correspondingly adjusted. For example, if the scope of the Project is increased, 
cost and time to complete will also need to increase. The Project and executive teams will need to remain 
cognizant of these constraints when making impactful decisions to the Project. A simple illustration of this 
triangle is included here, showing the connection of each item and their relational impact to the overall 
Scope. 

 

A pillar of any successful project is the ability to properly manage scope while allowing the appropriate level 
of flexibility to incorporate approved changes. Scope and changes within the project will be managed using 
the change control process outlined in the following section. 

 Change Control 

It may become necessary to change the scope of this Project due to unforeseeable circumstances (e.g., new 
constraints or opportunities are discovered). This Project is being undertaken with the understanding that 
Project scope, schedule, and/or cost may need to change in order to produce optimal results for 
stakeholders. Changes to contractual requirements will follow the change control process specified in the 
final contract, and as described below. 

 Change Request Management 

Should the need for a change to Project scope, schedule, and/or cost be identified during the Project, the 
change will be brought to the attention of the Steering Committee and an assessment of the change will 
occur. While such changes may result in additional costs and possible delays relative to the schedule, some 
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changes may result in less cost to City of Duluth; for example, City of Duluth may decide it no longer needs a 
deliverable originally defined in the Project. The Change Request will include the following information:  

 The nature of the change. 
 A good faith estimate of the additional cost or associated savings to City of Duluth, if any. 
 The timetable for implementing the change. 
 The effect on and/or risk to the schedule, resource needs or resource responsibilities. 

City of Duluth will use its good faith efforts to either approve or disapprove any Change Request within ten 
(10) Business Days (or other period as mutually agreeable between Tyler and City of Duluth). Any changes to 
the Project scope, budget, or timeline must be documented and approved in writing using a Change Request 
form. These changes constitute a formal amendment to the Statement of Work and will supersede any 
conflicting term in the Statement of Work.  
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 Acceptance Process 
The implementation of a Project involves many decisions to be made throughout its lifecycle. Decisions will 
vary from higher level strategy decisions to smaller, detailed Project level decisions. It is critical to the success 
of the Project that each City of Duluth office or department designates specific individuals for making 
decisions on behalf of their offices or departments. 

Both Tyler and the City of Duluth will identify representative project managers. These individuals will 
represent the interests of all stakeholders and serve as the primary contacts between the two organizations.  

The coordination of gaining client feedback and approval on Project deliverables will be critical to the success 
of the Project. The City of Duluth project manager will strive to gain deliverable and decision approvals from 
all authorized City of Duluth representatives. Given that the designated decision-maker for each department 
may not always be available, there must be a designated proxy for each decision point in the Project. 
Assignment of each proxy will be the responsibility of the leadership from each City of Duluth department. 
The proxies will be named individuals that have the authorization to make decisions on behalf of their 
department. 

The following process will be used for accepting Deliverables and Control Points: 

 The City of Duluth shall have five (5) business days from the date of delivery, or as otherwise mutually 
agreed upon by the parties in writing, to accept each Deliverable or Control Point. If the City of Duluth 
does not provide acceptance or acknowledgement within five (5) business days, or the otherwise 
agreed upon timeframe, not to be unreasonably withheld, Tyler deems the Deliverable or Control 
Point as accepted.  

 If the City of Duluth does not agree the particular Deliverable or Control Point meets requirements, 
the City of Duluth shall notify Tyler project manager(s), in writing, with reasoning within five (5) 
business days, or the otherwise agreed-upon timeframe, not to be unreasonably withheld, of receipt 
of the Deliverable.  

 Tyler shall address any deficiencies and redeliver the Deliverable or Control Point. The City of Duluth 
shall then have two (2) business days from receipt of the redelivered Deliverable or Control Point to 
accept or again submit written notification of reasons for rejecting the milestone. If the City of Duluth 
does not provide acceptance within two (2) business days, or the otherwise agreed upon timeframe, 
not to be unreasonably withheld, Tyler deems the Deliverable or Control Point as accepted.  

 Roles and Responsibilities 
The following defines the roles and responsibilities of each Project resource for City of Duluth and Tyler. Roles 
and responsibilities may not follow the organizational chart or position descriptions at City of Duluth, but are 
roles defined within the Project. It is common for individual resources on both the Tyler and client project 
teams to fill multiple roles. Similarly, it is common for some roles to be filled by multiple people. 

 Tyler Roles & Responsibilities 

Tyler assigns a project manager prior to the start of each Phase of the Project (some Projects may only be one 
Phase in duration). Additional Tyler resources are assigned as the schedule develops and as needs arise.  
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 Tyler Executive Sponsor 

Tyler executive management has indirect involvement with the Project and is part of the Tyler escalation 
process. This team member offers additional support to the Project team and collaborates with other Tyler 
department managers as needed in order to escalate and facilitate implementation Project tasks and 
decisions. 

 Provides clear direction for Tyler staff on executing on the Project Deliverables to align with satisfying 
City of Duluth ’s overall organizational strategy. 

 Authorizes required Project resources. 
 Resolves all decisions and/or issues not resolved at the implementation management level as part of 

the escalation process. 
 Acts as the counterpart to City of Duluth ’s executive sponsor. 

 Tyler Implementation Manager 

 Tyler implementation management has indirect involvement with the Project and is part of the Tyler 
escalation process. The Tyler project managers consult implementation management on issues and 
outstanding decisions critical to the Project. Implementation management works toward a solution 
with the Tyler Project Manager or with City of Duluth management as appropriate. Tyler executive 
management is the escalation point for any issues not resolved at this level.  

 Assigns Tyler Project personnel. 
 Provides support for the Project team. 
 Provides management support for the Project to ensure it is staffed appropriately and staff have 

necessary resources. 
 Monitors Project progress including progress towards agreed upon goals and objectives. 

 Tyler Project Manager 

 The Tyler project manager(s) provides oversight of the Project, coordination of Tyler resources 
between departments, management of the Project budget and schedule, effective risk and issue 
management, and is the primary point of contact for all Project related items. As requested by the 
client, the Tyler Project Manager provides regular updates to the client Steering Committee and 
other Tyler governance members. Tyler Project Manager’s role includes responsibilities in the 
following areas: 

 Contract Management 

 Validates contract compliance throughout the Project. 
 Ensures Deliverables meet contract requirements. 
 Acts as primary point of contact for all contract and invoicing questions. 
 Prepares and presents contract milestone sign-offs for acceptance by City of Duluth project 

manager(s). 
 Coordinates Change Requests, if needed, to ensure proper Scope and budgetary compliance. 

 Planning 

 Delivers project planning documents. 
 Defines Project tasks and resource requirements. 
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 Develops initial Project schedule and Project Management Plan. 
 Collaborates with City of Duluth project manager(s) to plan and schedule Project timelines to achieve 

on-time implementation. 

 Implementation Management 

 Tightly manages Scope and budget of Project to ensure Scope changes and budget planned versus 
actual are transparent and handled effectively and efficiently. 

 Establishes and manages a schedule and Tyler resources that properly support the Project Schedule 
and are also in balance with Scope/budget. 

 Establishes risk/issue tracking/reporting process between City of Duluth and Tyler and takes all 
necessary steps to proactively mitigate these items or communicate with transparency to City of 
Duluth any items that may impact the outcomes of the Project.  

 Collaborates with City of Duluth ’s project manager(s) to establish key business drivers and success 
indicators that will help to govern Project activities and key decisions to ensure a quality outcome of 
the project. 

 Collaborates with City of Duluth ’s project manager(s) to set a routine communication plan that will 
aide all Project team members, of both City of Duluth and Tyler, in understanding the goals, 
objectives, current status, and health of the Project. 

 Resource Management 

 Acts as liaison between Project team and Tyler manager(s). 
 Identifies and coordinates all Tyler resources across all applications, Phases, and activities including 

development, forms, installation, reports, implementation, and billing. 
 Provides direction and support to Project team. 
 Manages the appropriate assignment and timely completion of tasks as defined in the Project 

Schedule, task list, and Go-Live Checklist. 
 Assesses team performance and adjusts as necessary. 
 Consulted on in Scope 3rd party providers to align activities with ongoing Project tasks.  

 Tyler Implementation Consultant 

 Completes tasks as assigned by the Tyler project manager(s). 
 Documents activities for services performed by Tyler. 
 Guides City of Duluth through software validation process following configuration. 
 Assists during Go-Live process and provides support until City of Duluth transitions to Client Services. 
 Facilitates training sessions and discussions with City of Duluth and Tyler staff to ensure adequate 

discussion of the appropriate agenda topics during the allotted time.  
 May provide conversion review and error resolution assistance.  

 Tyler Sales 

 Supports Sales to Implementation knowledge transfer during Initiate & Plan. 
 Provides historical information, as needed, throughout implementation. 
 Participates in pricing activities if additional licensing and/or services are needed. 



 

City of Duluth  
Tyler Technologies, Inc. Page | 9  

 Tyler Technical Services 

 Maintains Tyler infrastructure requirements and design document(s). 
 Involved in system infrastructure planning/review(s). 
 Provides first installation of licensed software with initial database on servers. 
 Supports and assists the project team with technical/environmental issues/needs. 
 Deploys Tyler products.  
 Conducts GIS Planning. 
 Reviews GIS data and provides feedback to the client. 
 Loads client provided GIS data into the system.  

 City of Duluth Roles & Responsibilities 

City of Duluth resources will be assigned prior to the start of each Phase of the Project. One person may be 
assigned to multiple Project roles. 

 City of Duluth Executive Sponsor 

The City of Duluth executive sponsor provides support to the Project by providing strategic direction and 
communicating key issues about the Project and its overall importance to the organization. When called 
upon, the executive sponsor also acts as the final authority on all escalated Project issues. The executive 
sponsor engages in the Project, as needed, in order to provide necessary support, oversight, guidance, and 
escalation, but does not participate in day-to-day Project activities. The executive sponsor empowers the City 
of Duluth steering committee, project manager(s), and functional leads to make critical business decisions for 
City of Duluth. 

 Champions the project at the executive level to secure buy-in. 
 Authorizes required project resources. 
 Actively participates in organizational change communications. 

 City of Duluth Steering Committee 

The City of Duluth steering committee understands and supports the cultural change necessary for the 
Project and fosters an appreciation for the Project’s value throughout the organization. The steering 
committee oversees the City of Duluth project manager and Project as a whole through participation in 
regular internal meetings. The City of Duluth steering committee remains updated on all Project progress, 
Project decisions, and achievement of Project milestones. The City of Duluth steering committee also serves 
as primary level of issue resolution for the Project. 

 Works to resolve all decisions and/or issues not resolved at the project manager level as part of the 
escalation process. 

 Attends all scheduled steering committee meetings. 
 Provides support for the project team. 
 Assists with communicating key project messages throughout the organization. 
 Prioritizes the project within the organization. 
 Ensures the project staffed appropriately and that staff have necessary resources. 
 Monitors project progress including progress towards agreed upon goals and objectives. 
 Has the authority to approve or deny changes impacting the following areas: 
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o Cost 
o Scope 
o Schedule 
o Project Goals 
o City of Duluth Policies 
o Needs of other client projects 

 City of Duluth Project Manager 

City of Duluth shall assign project manager(s) prior to the start of this project with overall responsibility and 
authority to make decisions related to Project Scope, scheduling, and task assignment. City of Duluth Project 
Manager should communicate decisions and commitments to the Tyler project manager(s) in a timely and 
efficient manner. When City of Duluth project manager(s) do not have the knowledge or authority to make 
decisions, he or she engages the necessary resources to participate in discussions and make decisions in a 
timely fashion to avoid Project delays. The client project manager(s) are responsible for reporting to client 
steering committee and determining appropriate escalation points. 

 Contract Management 

 Validates contract compliance throughout the project. 
 Ensures that invoicing and Deliverables meet contract requirements. 
 Acts as primary point of contact for all contract and invoicing questions. Collaborates on and 

approves Change Requests, if needed, to ensure proper scope and budgetary compliance. 

 Planning 

 Reviews and accepts project planning documents. 
 Defines project tasks and resource requirements for City of Duluth project team. 
 Collaborates in the development and approval of the project schedule. 
 Collaborates with Tyler project manager(s) to plan and schedule project timelines to achieve on-time 

implementation. 

 Implementation Management 

 Tightly manages project budget and scope. 
 Collaborates with Tyler project manager(s) to establish a process and approval matrix to ensure that 

scope changes and budget (planned versus actual) are transparent and handled effectively and 
efficiently. 

 Collaborates with Tyler project manager to establish and manage a schedule and resource plan that 
properly supports the project schedule as a whole and is also in balance with scope and budget. 

 Collaborates with Tyler project manager(s) to establish risk and issue tracking and reporting process 
between City of Duluth and Tyler and takes all necessary steps to proactively mitigate these items or 
communicate with transparency to Tyler any items that may impact the outcomes of the project. 

 Collaborates with Tyler project manager(s) to establish key business drivers and success indicators 
that will help to govern project activities and key decisions to ensure a quality outcome of the project. 

 Routinely communicates with both City of Duluth staff and Tyler, aiding in the understanding of goals, 
objectives, current status, and health of the project by all team members. 

 Manages the requirements gathering process and ensure timely and quality business requirements 
are being provided to Tyler. 



 

City of Duluth  
Tyler Technologies, Inc. Page | 11  

 Resource Management 

 Acts as liaison between project team and stakeholders. 
 Identifies and coordinates all City of Duluth resources across all modules, phases, and activities 

including data conversions, forms design, hardware and software installation, reports building, and 
satisfying invoices. 

 Provides direction and support to project team. 
 Builds partnerships among the various stakeholders, negotiating authority to move the project 

forward. 
 Manages the appropriate assignment and timely completion of tasks as defined. 
 Assesses team performance and takes corrective action, if needed. 
 Provides guidance to City of Duluth technical teams to ensure appropriate response and collaboration 

with Tyler Technical Support Teams in order to ensure timely response and appropriate resolution. 
 Owns the relationship with in-Scope 3rd party providers and aligns activities with ongoing project 

tasks. 
 Ensures that users have appropriate access to Tyler project toolsets as required. 
 Conducts training on proper use of toolsets. 
 Validates completion of required assignments using toolsets. 

 City of Duluth Functional Leads 

 Makes business process change decisions under time sensitive conditions. 
 Communicates existing business processes and procedures to Tyler consultants. 
 Assists in identifying business process changes that may require escalation. 
 Contributes business process expertise for Current & Future State Analysis. 
 Identifies and includes additional subject matter experts to participate in Current & Future State 

Analysis. 
 Validates that necessary skills have been retained by end users. 
 Provides End Users with dedicated time to complete required homework tasks. 
 Acts as an ambassador/champion of change for the new process and provide business process 

change support. 
 Identifies and communicates any additional training needs or scheduling conflicts to City of Duluth 

project manager. 
 Actively participates in all aspects of the implementation, including, but not limited to, the following 

key activities: 
o Task completion 
o Stakeholder Meeting 
o Project Management Plan development 
o Schedule development 
o Maintenance and monitoring of risk register 
o Escalation of issues 
o Communication with Tyler project team 
o Coordination of City of Duluth resources  
o Attendance at scheduled sessions  
o Change management activities 
o Modification specification, demonstrations, testing and approval assistance 
o Data analysis assistance 
o Decentralized end user training 
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o Process testing 
o Solution Validation 

 City of Duluth Power Users 

 Participate in project activities as required by the project team and project manager(s). 
 Provide subject matter expertise on City of Duluth business processes and requirements. 
 Act as subject matter experts and attend Current & Future State Analysis sessions as needed. 
 Attend all scheduled training sessions. 
 Participate in all required post-training processes as needed throughout project. 
 Test all application configuration to ensure it satisfies business process requirements. 
 Become application experts. 
 Participate in Solution Validation. 
 Adopt and support changed procedures. 
 Complete all deliverables by the due dates defined in the project schedule. 
 Demonstrate competency with Tyler products processing prior to Go-live. 
 Provide knowledge transfer to City of Duluth staff during and after implementation.  
 Participate in conversion review and validation.  

 City of Duluth End Users 

 Attend all scheduled training sessions. 
 Become proficient in application functions related to job duties. 
 Adopt and utilize changed procedures. 
 Complete all deliverables by the due dates defined in the project schedule. 
 Utilize software to perform job functions at and beyond Go-live. 

 City of Duluth Technical Lead 

 Coordinates updates and releases with Tyler as needed. 
 Coordinates the copying of source databases to training/testing databases as needed for training 

days. 
 Coordinates and adds new users, printers and other peripherals as needed. 
 Validates that all users understand log-on process and have necessary permission for all training 

sessions. 
 Coordinates interface development for City of Duluth third party interfaces. 
 Develops or assists in creating reports as needed. 
 Ensures on-site system meets specifications provided by Tyler. 
 Assists with software installation as needed.  
 Extracts and transmits conversion data and control reports from City of Duluth’s legacy system per 

the conversion schedule set forth in the project schedule.  
 Client-hosted: 

o Involved in infrastructure planning/review 
o Purchases and sets up client-hosted servers 

 City of Duluth GIS 

 Participates in GIS planning activities. 
 Responsible for management and maintenance of City of Duluth GIS infrastructure and data. 
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 Ensures GIS data/service endpoints are in alignment with Tyler software requirements. 
 Provides Tyler implementation team with GIS data/service access information.  

 City of Duluth Upgrade Coordination 

 Becomes familiar with the software upgrade process and required steps. 
 Becomes familiar with Tyler’s releases and updates. 
 Utilizes Tyler resources to stay abreast of the latest Tyler releases and updates, as well as the latest 

helpful tools to manage City of Duluth’s software upgrade process. 
 Assists with the software upgrade process during implementation. 
 Manages software upgrade activities post-implementation. 
 Manages software upgrade plan activities. 
 Coordinates software upgrade plan activities with City of Duluth and Tyler resources. 
 Communicates changes affecting users and department stakeholders. 
 Obtains department stakeholder acceptance to upgrade production environment. 

 City of Duluth Change Management Lead 

 Validates that users receive timely and thorough communication regarding process changes. 
 Provides coaching to supervisors to prepare them to support users through the project changes. 
 Identifies the impact areas resulting from project activities and develops a plan to address them 

proactively. 
 Identifies areas of resistance and develops a plan to reinforce the change. 
 Monitors post-production performance and new process adherence.  
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Part 3: Project Plan 
 Project Stages  

Work Breakdown Structure 

The Work Breakdown Structure (WBS) is a hierarchical representation of a Project or Phase broken down into 
smaller, more manageable components. The top-level components are called “Stages” and the second level 
components are called “Work Packages”. The work packages, shown below each stage, contain the high-level 
work to be done. The detailed Project Schedule, developed during Project/Phase Planning and finalized during 
subsequent stages, lists the tasks to be completed within each work package. Each stage ends with a “Control 
Point”, confirming the work performed during that stage of the Project has been accepted by City of Duluth. 

 

*Items noted with an asterisk in the graphic above relate to specific products and services. If those products and services are not included in the scope 
of the contract, these specific work packages will be noted as “Intentionally Left Blank” in Section 6 of the Statement of Work. 
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 Initiate and Plan 

The Initiate and Plan stage involves Project initiation, infrastructure, and planning. This stage creates a 
foundation for the Project by identifying and establishing sequence and timing for each Phase as well as 
verifying scope for the Project. This stage will be conducted at the onset of the Project, with a few unique 
items being repeated for the additional Phases as needed.  

 Initial Coordination 

Prior to Project commencement, Tyler management assigns project manager(s). Additional Project resources 
will be assigned later in the Project as a Project schedule is developed. Tyler provides City of Duluth with 
initial Project documents used to gather names of key personnel, their functional role as it pertains to the 
Project, as well as any blackout dates to consider for future planning. City of Duluth gathers the information 
requested by the provided deadline ensuring preliminary planning and scheduling can be conducted moving 
the Project forward in a timely fashion. Internally, the Tyler Project Manager(s) coordinate with sales to 
ensure transfer of vital information from the sales process prior to scheduling a Project Planning Meeting with 
City of Duluth’s team. During this step, Tyler will work with City of Duluth to establish the date(s) for the 
Project and Phase Planning session.  

Objectives: 

 Formally launch the project. 
 Establish project governance. 
 Define and communicate governance for Tyler. 
 Identify client project team. 

STAGE 1 Initial Coordination 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Tyler project team is assigned A R C I I I I  I  I       

Client project team is assigned         A I R I I I    

Provide initial project 
documents to City of Duluth 

 A R C   C  I  I       

Gather preliminary information 
requested 

  I      A  R C  C  C C 

Sales to implementation 
knowledge transfer 

 A R I I I I    I       
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Create Project Portal to store 
project artifacts and facilitate 
communication 

  A R               I             

 

Inputs Contract documents 
  Statement of Work 

 
Outputs/Deliverables Completed initial project documents 
  Project portal 

 

Work package assumptions: 

 Project activities begin after the agreement has been fully executed. 

 Project/Phase Planning 

Project and Phase planning provides an opportunity to review the contract, software, data conversions and 
services purchased, identify applications to implement in each Phase (if applicable), and discuss 
implementation timeframes.  

During this work package Tyler will work with City of Duluth to coordinate and plan a formal Project planning 
meeting(s). This meeting signifies the start of the Project and should be attended by all City of Duluth Project 
team members and the Tyler Project Manager. The meeting provides an opportunity for Tyler to introduce its 
implementation methodology, terminology, and Project management best practices to City of Duluth’s 
Project Team. This will also present an opportunity for project managers and Project sponsors to begin to 
discuss Project communication, metrics, status reporting and tools to be used to measure Project progress 
and manage change.  

Tyler will work with the City of Duluth Project Team to prepare and deliver the Project Management Plan as 
an output of the planning meeting. This plan will continue to evolve and grow as the Project progresses and 
will describe how the project will be executed, monitored, and controlled. 

During project planning, Tyler will introduce the tools that will be used throughout the implementation. Tyler 
will familiarize the client with these tools during project planning and make them available for review and 
maintenance as applicable throughout the project. Some examples are Solution validation plan, issue log, and 
go-live checklist. 

STAGE 1 Project/Phase Planning 

  Tyler Client 
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Schedule and 
conduct planning 
session(s) 

 A R      I  C C I     

Develop Project 
Management Plan 

 A R      I  C C I     

Develop initial 
project schedule 

 A R I I I I  I I C C I I C  I 

 
Inputs Contract documents 
  Statement of Work 
  Guide to Starting Your Project 

 

Outputs / Deliverables  Acceptance Criteria [only] for Deliverables 

 Project Management Plan Delivery of document 
 Project Operational Plan Delivery of document 
 Initial Project Schedule City of Duluth provides acceptance of 

schedule based on resource availability, 
project budget, and goals. 

 

Work package assumptions: 

 City of Duluth has reviewed and completed the Guide to Starting Your Project document.  

 Infrastructure Planning 

Procuring required hardware and setting it up properly is a critical part of a successful implementation. This 
task is especially important for Tyler-hosted/SaaS deployment models. Tyler will be responsible for building 
the environments for a hosted/SaaS deployment, unless otherwise identified in the Agreement. Tyler will 
install Licensed Software on application server(s) or train City of Duluth to install License Software. The City of 
Duluth is responsible for the installation and setup of all peripheral devices. 

Objectives: 

 Ensure City of Duluth’s infrastructure meets Tyler’s application requirements. 
 Ensure City of Duluth’s infrastructure is scheduled to be in place and available for use on time. 

STAGE 1 Infrastructure Planning 
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  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide Infrastructure 
Requirements and Design 
Document 

  A R   C   C       I           I 

Initial Infrastructure 
Meeting   A R   C   C       C           C 

*Schedule SaaS 
Environment Availability   A R    C    I       

*Schedule Hardware to 
be Available for 
Installation 

    I       I   A   R           C 

Schedule Installation of 
All Licensed Software 

  A R       C       I           I 

Infrastructure Audit   A R       C       I           C 
 

Inputs 1. Initial Infrastructure Requirements and Design Document 
 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 1. Completed Infrastructure Requirements 
and Design Document 

Delivery of Document 

 2. Infrastructure Audit System Passes Audit Criteria 
 

Work package assumptions: 

 City of Duluth will maintain environment (or virtual environment) for On-Premise deployments.  

 Stakeholder Meeting 

Communication of the Project planning outcomes to the City of Duluth Project team, executives and other 
key stakeholders is vital to Project success. The Stakeholder meeting is a strategic activity to inform, engage, 
gain commitment, and instill confidence in the City of Duluth team. During the meeting, the goals and 
objectives of the Project will be reviewed along with detail on Project scope, implementation methodology, 
roles and responsibilities, Project timeline and schedule, and keys to Project success. 

Objectives: 

 Formally present and communicate the project activities and timeline. 
 Communicate project expectations. 
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STAGE 1 Stakeholder Meeting 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Create Stakeholder 
Meeting Presentation I A R I I       I I C   I         

Review Stakeholder 
Meeting Presentation   I C           A   R   C         

Perform Stakeholder 
Meeting Presentation 

I A R I I       I I C I I I I I I 

 

Inputs Agreement 
 SOW 
 Project Management Plan 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Stakeholder Meeting Presentation  
 

Work package assumptions: 

 None 

 GIS Preparation 

GIS data is a core part of many Tyler applications. Other City of Duluth offices/products may also use this data 
and have different GIS requirements. A key focus of this preparation will be the process for developing the 
GIS data for use with Tyler applications. This can be an iterative process, so it is important to begin 
preparation early. 

Objectives: 

 Identify all City of Duluth GIS data sources and formats. 
 Tyler to understand City of Duluth’s GIS needs and practices. 
 Ensure City of Duluth’s GIS data meets Tyler product requirements. 

STAGE 1 GIS Preparation 

  Tyler Client 
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Initial GIS Planning 
Meeting   A R       C       C           C 

Determine all GIS Data 
Sources     I       I   A   R           C 

Provide Source GIS Data     I       I   A   R           C 
Review GIS Data and 
Provide Feedback 

  A R       C       I           C 

 
Inputs GIS Requirements Document 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Production Ready Map Data Meets Tyler GIS Requirements. 
 

Work package assumptions: 

 GIS data provided to Tyler is accurate and complete. 
 GIS data provided to Tyler is current. 
 City of Duluth is responsible for maintaining the GIS data.  

 Control Point 1: Initiate & Plan Stage Acceptance 

Acceptance criteria for this stage includes completion of all criteria listed below.  

Note: Advancement to the Assess & Define stage is not dependent upon Tyler’s receipt of this stage 
acceptance. 

Initiate & Plan Stage Deliverables: 

 Project Management Plan 
 Initial Project Schedule 

Initiate & Plan stage acceptance criteria: 

 All stage deliverables accepted based on acceptance criteria previously defined 
 Project governance defined 
 Project portal made available to City of Duluth 
 Stakeholder meeting complete 
 GIS Data Production Ready 
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 Completed Infrastructure Requirements and Design Document 
 System Passes Infrastructure Audit (as applicable)  

 Assess & Define 

The Assess & Define stage will provide an opportunity to gather information related to current City of Duluth 
business processes. This information will be used to identify and define business processes utilized with Tyler 
software. City of Duluth collaborates with Tyler providing complete and accurate information to Tyler staff 
and assisting in analysis, understanding current workflows and business processes. 

 Solution Orientation 

The Solution Orientation provides the Project stakeholders a high-level understanding of the solution 
functionality prior to beginning the current and future state analysis. The primary goal is to establish a 
foundation for upcoming conversations regarding the design and configuration of the solution.  

Tyler utilizes a variety of tools for the Solution Orientation, focusing on City of Duluth team knowledge 
transfer such as: eLearning, documentation, or walkthroughs. The City of Duluth team will gain a better 
understanding of the major processes and focus on data flow, the connection between configuration options 
and outcome, integration, and terminology that may be unique to Tyler’s solution.  

Objectives: 

 Provide a basic understanding of system functionality. 
 Prepare City of Duluth for current and future state analysis. 

STAGE 2 Solution Orientation 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide pre-requisites     A R             I I   I I   I 
Complete pre-requisites                     A R   C     C 
Conduct orientation     A R             I I   I  I   I  

 
Inputs Solution orientation materials 
 Training Plan  
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 Current & Future State Analysis 

The Current & Future State Analysis provides the Project stakeholders and Tyler an understanding of process 
changes that will be achieved with the new system. 

City of Duluth and Tyler will evaluate current state processes, options within the new software, pros and cons 
of each based on current or desired state and make decisions about the future state configuration and 
processing. This may occur before or within the same timeframe as the configuration work package. The 
options within the new software will be limited to the scope of this implementation and will make use of 
standard Tyler functionality.  

The City of Duluth will adopt the existing Tyler solution wherever possible to avoid project schedule and 
quality risk from over customization of Tyler products. It is the client’s responsibility to verify that in-scope 
requirements are being met throughout the implementation if functional requirements are defined as part of 
the contract. The following guidelines will be followed when evaluating if a modification to the product is 
required:  

 A reasonable business process change is available. 
 Functionality exists which satisfies the requirement. 
 Configuration of the application satisfies the requirement. 
 An in-scope modification satisfies the requirement. 

Requirements that are not met will follow the agreed upon change control process and can have impacts on 
the project schedule, scope, budget and resource availability. 

STAGE 2 Current & Future State Analysis 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Current State process 
review 

    A R I I I       C C C C     C 

Discuss future-state 
options 

    A R C C C       C C C C     C 

Make future-state 
decisions (non-COTS)     C C C C C       A R I C     C 

Document anticipated 
configuration options 
required to support 
future state 

    A R C C C       I I I I     I 

 
Inputs Client current state documentation 
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 Solution Orientation completion 
 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Documentation that describes future-state 
decisions and configuration options to support 
future-state decisions. 

Delivery of document 

 

Work package assumptions: 

 City of Duluth attendees possess sufficient knowledge and authority to make future state decisions. 
 City of Duluth is responsible for any documentation of current state business processes. 
 Client is able to effectively communicate current state processes.  

 Conversion Assessment 

Data Conversions are a major effort in any software implementation. Tyler’s conversion tools facilitate the 
predictable, repeatable conversion process that is necessary to support a successful transition to the Tyler 
system. The first step in this process is to perform an assessment of the existing (“legacy”) system(s), to 
better understand the source data, risks, and options available. Once the data has been analyzed, the plan for 
data conversion is completed and communicated to the appropriate stakeholders.  

Objectives: 

 Communicate a common understanding of the project goals with respect to data. 
 Ensure complete and accurate source data is available for review/transfer. 
 Map the data from the source to the Tyler system. 
 Document the data conversion/loading approach. 

STAGE 2 Data Conversion Assessment 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Extract Data from Source 
Systems 

    I   C           A           R 

Complete Data 
Analysis/Mapping   A R C C           I C   C     I 

Review and Scrub Source 
Data     I I I           A R   C     I 
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Build/Update Data 
Conversion Plan 

    R C C           C I I I     I 

 

Inputs Client Source data 
 Client Source data Documentation (if available) 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

Data Conversion Plan built/updated Client Acceptance of Data Conversion Plan, if 
Applicable 

 

Work package assumptions: 

 Tyler will be provided with data from the Legacy system(s) in a mutually agreed upon format.  
 Tyler will work with City of Duluth representatives to identify business rules before writing the 

conversion. 
 City of Duluth subject matter experts and resources most familiar with the current data will be 

involved in the data conversion planning effort. 

 Intentionally left blank.  

 Intentionally left blank.  

 Control Point 2: Assess & Define Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below.  

Note: Advancement to the Prepare Solution Stage is dependent upon Tyler’s receipt of the Stage Acceptance.  

Assess & Define Stage Deliverables: 

 Documentation of future state decisions and configuration options to support future state decisions. 
 Modification specification document. 
 Assess & Define Stage Acceptance Criteria: 
 All stage deliverables accepted based on criteria previously defined. 
 Solution Orientation is delivered. 
 Conversion data extracts are received by Tyler.  
 Data conversion plan built.  

 Prepare Solution 

During the Prepare Solution stage, information gathered during the Initiate & Plan and Assess & Define stages 
will be used to install and configure the Tyler software solution. Software configuration will be validated by 
the client against future state decisions defined in previous stages and processes refined as needed to ensure 
business requirements are met.  
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 Initial System Deployment 

The timely availability of the Tyler Solution is important to a successful Project implementation. The success 
and timeliness of subsequent work packages are contingent upon the initial system deployment of Tyler 
Licensed Software on an approved network and infrastructure. Delays in executing this work package can 
affect the project schedule. 

Objectives: 

 All licensed software is installed and operational. 
 City of Duluth is able to access the software. 

STAGE 3 Initial System Deployment (Hosted/SaaS)* 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Prepare hosted 
environment   A    R    I      C 

Install Licensed 
Software with 
Initial Database on 
Server(s) for 
Included 
Environments 

  A    R    I      C 

Install Licensed 
Software on Client 
Devices (if 
applicable) 

  I    C    A      R 

Tyler System 
Administration 
Training (if 
applicable) 

  A    R    I      C 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Licensed Software is Installed on the Server(s) Software is accessible 
 Licensed Software is Installed on Clients (if 

applicable) 
Software is accessible 

 Installation Checklist/System Document System Passes 
 Infrastructure Design Document (C&J – If 

Applicable) 
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Work package assumptions: 

 The most current generally available version of the Tyler Licensed Software will be installed. 
 City of Duluth will provide network access for Tyler modules, printers, and Internet access to all 

applicable City of Duluth and Tyler Project staff.  

 Configuration 

The purpose of Configuration is to prepare the software product for validation.  

Tyler staff collaborates with City of Duluth to complete software configuration based on the outputs of the 
future state analysis performed during the Assess and Define Stage. City of Duluth collaborates with Tyler 
staff iteratively to validate software configuration. 

Objectives: 

 Software is ready for validation. 
 Educate City of Duluth SME how to configure and maintain software. 
 Prepare standard interfaces for process validation (if applicable). 

STAGE 3 Configuration 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct configuration 
training     A R             I C   C       

Complete Tyler 
configuration tasks 
(where applicable)  

    A R             I I   I       

Complete Client 
configuration tasks 
(where applicable) 

    I C             A R   C       

Standard interfaces 
configuration and 
training (if applicable) 

    A R     C       I C   C      C  

Updates to Solution 
Validation testing plan     C C             A R   C     C 

 
Inputs Documentation that describes future state decisions and configuration options to support future 

state decisions. 
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Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Configured System N/A 
 

Work package assumptions: 

 Tyler provides guidance for configuration options available within the Tyler software. City of Duluth is 
responsible for making decisions when multiple options are available.  

 Process Refinement 

Tyler will educate the City of Duluth users on how to execute processes in the system to prepare them for the 
validation of the software. City of Duluth collaborates with Tyler staff iteratively to validate software 
configuration options to support future state.  

Objectives: 

 Ensure that City of Duluth understands future state processes and how to execute the processes in 
the software. 

 Refine each process to meet the business requirements. 
 Validate standard interfaces, where applicable. 
 Validate forms and reports, where applicable. 

STAGE 3 Process Refinement 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct process 
training     A R             I C I C        

Confirm process 
decisions     I C           A R C I C       

Test configuration     I C              A R   C        
Refine 
configuration 
(Client 
Responsible) 

    A R             I I   I       

Refine 
configuration (Tyler 
Responsible) 

    I C             A R   C       
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Validate interface 
process and results 

    I C     C       A R   C     C 

Update client-
specific process 
documentation (if 
applicable) 

    I C             A R   C       

Updates to 
Solution Validation 
testing plan 

    C C             A R   C     C 

 
Inputs Initial Configuration 
 Documentation that describes future state decisions and configuration options to support 

future state decisions. 
 Solution validation test plan 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Updated solution validation test plan  
 Completed client-specific process 

documentation (completed by City of 
Duluth) 

 

 

Work package assumptions: 

 None 

 Conversion Delivery 

The purpose of this task is to transition the City of Duluth’s data from their source (“legacy”) system(s) to the 
Tyler system(s). The data will need to be mapped from the legacy system into the new Tyler system format. A 
well-executed data conversion is key to a successful cutover to the new system(s).  

With guidance from Tyler, the City of Duluth will review specific data elements within the system and identify 
/ report discrepancies. Iteratively, Tyler will collaborate with the City of Duluth to address conversion 
discrepancies. This process will allow for clean, reconciled data to transfer from the source system(s) to the 
Tyler system(s). Reference Conversion Appendix for additional detail. 
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Objectives: 

 Data is ready for production (Conversion). 

STAGE 3 Data Delivery & Conversion 

  Tyler Client 
RACI MATRIX 
KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide data 
crosswalks/code 
mapping tool 

  A C R        I I  I       

Populate data 
crosswalks/code 
mapping tool 

  I C C      A R  C    

Iterations: 
Conversion 
Development 

    A C R         I        I 

Iterations: 
Deliver 
converted data  

  A  R  I    I      I 

Iterations: 
Proof/Review 
data and 

  C C C      A R  C   C 
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reconcile to 
source system 

 
 

Inputs  
 Data Conversion Plan 
 Configuration 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Code Mapping Complete / Validated N/A 
 Conversion Iterations / Reviews Complete Conversion complete, verified and ready for 

final pass 
 
Work package assumptions: 

 The City of Duluth will provide a single file layout per source system as identified in the investment 
summary.  

 The City of Duluth subject matter experts and resources most familiar with the current data will be 
involved in the data conversion effort. 

 The City of Duluth project team will be responsible for completing the code mapping activity, with 
assistance from Tyler.  

 Intentionally left blank.  

 Intentionally left blank.  

 Control Point 3: Prepare Solution Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below in each Work Package. 

Note: Advancement to the Production Readiness Stage is dependent upon Tyler’s receipt of the Stage 
Acceptance. 

Prepare Solution Stage Deliverables: 

 Licensed software is installed. 
 Installation checklist/system document.  
 Conversion iterations and reviews complete. 

Prepare Solution Stage Acceptance Criteria: 

 All stage deliverables accepted based on criteria previously defined. 
 Software is configured. 
 Solution validation test plan has been reviewed and updated if needed.  
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 Production Readiness 

Activities in the Production Readiness stage will prepare the client team for go-live through solution 
validation, the development of a detailed go-live plan and end user training. A readiness assessment will be 
conducted with the client to review the status of the project and the organizations readiness for go-live.  

 Solution Validation 

Solution Validation is the end-to-end software testing activity to ensure that City of Duluth verifies all aspects 
of the Project (hardware, configuration, business processes, etc.) are functioning properly, and validates that 
all features and functions per the contract have been deployed for system use. 

Objectives: 

 Validate that the solution performs as indicated in the solution validation plan. 
 Ensure City of Duluth organization is ready to move forward with go-live and training (if applicable). 

STAGE 4 Solution Validation 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Update Solution 
Validation plan     A R C            C C   C        

Update test scripts (as 
applicable)     C C C            A R   C       

Perform testing     C C C            A R   C        
Document issues from 
testing     C C C            A R   C       

Perform required follow-
up on issues 

    A R C           C C   C       

 
Inputs Solution Validation plan 
 Completed work product from prior stages (configuration, business process, etc.) 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Solution Validation Report City of Duluth updates report with testing 
results 

 

Work package assumptions: 
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 Designated testing environment has been established. 
 Testing includes current phase activities or deliverables only.  

 Go-Live Readiness 

Tyler and City of Duluth will ensure that all requirements defined in Project planning have been completed 
and the Go-Live event can occur, as planned. A go-live readiness assessment will be completed identifying 
risks or actions items to be addressed to ensure the client has considered its ability to successfully Go-Live. 
Issues and concerns will be discussed and mitigation options documented. Tyler and City of Duluth will jointly 
agree to move forward with transition to production. Expectations for final preparation and critical dates for 
the weeks leading into and during the Go-Live week will be planned in detail and communicated to Project 
teams. 

Objectives: 

 Action plan for go-live established. 
 Assess go-live readiness. 
 Stakeholders informed of go-live activities. 

STAGE 4 Go-Live Readiness 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Perform Readiness 
Assessment 

I A R C C I C I I I I   I       I 

Conduct Go-Live planning 
session 

  A R C             C C C C C   C 

Order peripheral 
hardware (if applicable)     I             A R           C 

Confirm procedures for 
Go-Live issue reporting & 
resolution 

   A R I I I I        C C I I I I I 

Develop Go-Live checklist   A R C C           C C I C     C 
Final system 
infrastructure review 
(where applicable) 

    A       R       C           C 

 
Inputs Future state decisions  
 Go-live checklist 
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Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Updated go-live checklist Updated Action plan and Checklist for go-live 
delivered to City of Duluth 

Work package assumptions: 

 None 

 End User Training 

End User Training is a critical part of any successful software implementation. Using a training plan previously 
reviewed and approved, the Project team will organize and initiate the training activities.  

Train the Trainer: Tyler provides one occurrence of each scheduled training or implementation topic. City of 
Duluth users who attended the Tyler sessions may train additional users. Additional Tyler led sessions may be 
contracted at the applicable rates for training.  

Tyler will provide standard application documentation for the general use of the software. It is not Tyler’s 
responsibility to develop client specific business process documentation. Client-led training labs using client 
specific business process documentation if created by the client can be added to the regular training 
curriculum, enhancing the training experiences of the end users.  

Objectives: 

 End users are trained on how to use the software prior to go-live. 
 City of Duluth is prepared for on-going training and support of the application. 

STAGE 4 End User Training 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Update training plan   A R C             C   I   C      
End User training (Tyler-
led)   A R C             C C I C C C    

Train-the-trainer   A R C             C C I C       
End User training (Client-
led)     C C             A R I C C C   

 
Inputs Training Plan 
 List of End Users and their Roles / Job Duties 
 Configured Tyler System 
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Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 End User Training City of Duluth signoff that training was 
delivered 

 

Work package assumptions: 

 The City of Duluth project team will work with Tyler to jointly develop a training curriculum that 
identifies the size, makeup, and subject-area of each of the training classes. 

 Tyler will work with City of Duluth as much as possible to provide end-user training in a manner that 
minimizes the impact to the daily operations of City of Duluth departments. 

 City of Duluth will be responsible for training new users after go-live (exception—previously planned 
or regular training offerings by Tyler).  

 Control Point 4: Production Readiness Stage Acceptance 

Acceptance criteria for this stage includes all criteria listed below. Advancement to the Production stage is 
dependent upon Tyler’s receipt of the stage acceptance. 

Production Readiness stage deliverables: 

 Solution Validation Report. 
 Update go-live action plan and checklist. 
 End user training. 

Production Readiness stage acceptance criteria: 

 All stage deliverables accepted based on criteria previously defined. 
 Go-Live planning session conducted.  

 Production 

Following end user training the production system will be fully enabled and made ready for daily operational 
use as of the scheduled date. Tyler and City of Duluth will follow the comprehensive action plan laid out 
during Go-Live Readiness to support go-live activities and minimize risk to the Project during go-live. 
Following go-live, Tyler will work with City of Duluth to verify that implementation work is concluded, post go-
live activities are scheduled, and the transition to Client Services is complete for long-term operations and 
maintenance of the Tyler software.  

 Go-Live 

Following the action plan for Go-Live, defined in the Production Readiness stage, City of Duluth and Tyler will 
complete work assigned to prepare for Go-Live.  

City of Duluth provides final data extract and Reports from the Legacy System for data conversion and Tyler 
executes final conversion iteration, if applicable. If defined in the action plan, City of Duluth manually enters 
any data added to the Legacy System after final data extract into the Tyler system.  
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Tyler staff collaborates with City of Duluth during Go-Live activities. City of Duluth transitions to Tyler 
software for day-to day business processing. 

Some training topics are better addressed following Go-Live when additional data is available in the system or 
based on timing of applicable business processes and will be scheduled following Go-Live per the Project 
Schedule.  

Objectives: 

 Execute day to day processing in Tyler software. 
 Client data available in Production environment. 

STAGE 5 Go-Live 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide final source data 
extract, if applicable 

    C   C           A           R 

Final source data pushed 
into production 
environment, if 
applicable 

    A C R           I C   C     C 

Proof final converted 
data, if applicable 

    C C C           A R   C        

Complete Go-Live 
activities as defined in 
the Go-Live action plan 

    C C C         A R C I C       

Provide Go-Live 
assistance     A R C C   I     C C I C   I C 

 
Inputs Comprehensive Action Plan for Go-Live 
 Final source data (if applicable)  

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Data is available in production environment Client confirms data is available in production 
environment 

 

Work package assumptions: 

 City of Duluth will complete activities documented in the action plan for Go-Live as scheduled. 
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 External stakeholders will be available to assist in supporting the interfaces associated with the Go-
Live live process. 

 The Client business processes required for Go-Live are fully documented and tested. 
 The City of Duluth Project team and subject matter experts are the primary point of contact for the 

end users when reporting issues during Go-Live.  
 The City of Duluth Project Team and SME’s provide business process context to the end users during 

Go-Live. 
 The Tyler Go-Live support team is available to consult with the City of Duluth teams as necessary. 
 The Tyler Go-Live support team provides standard functionality responses, which may not be tailored 

to the local business processes.  

 Transition to Client Services 

This work package signals the conclusion of implementation activities for the Phase or Project with the 
exception of agreed-upon post Go-Live activities. The Tyler project manager(s) schedules a formal transition 
of City of Duluth onto the Tyler Client Services team, who provides City of Duluth with assistance following 
Go-Live, officially transitioning City of Duluth to operations and maintenance. 

Objectives: 

 Ensure no critical issues remain for the project teams to resolve. 
 Confirm proper knowledge transfer to City of Duluth teams for key processes and subject areas. 

STAGE 5 Transition to Client Services 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Transfer client to Client 
Services and review 
issue reporting and 
resolution processes 

I I A I I     R I I C C   C        

Review long term 
maintenance and 
continuous 
improvement 

    A         R     C C   C       

 
Inputs Open item/issues List 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Client Services Support Document  
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Work package assumptions: 

 No material project issues remain without assignment and plan.  

 Post Go-Live Activities 

Some implementation activities are provided post-production due to the timing of business processes, the 
requirement of actual production data to complete the activities, or the requirement of the system being 
used in a live production state.  

Objectives: 

 Schedule activities that are planned for after Go-Live. 
 Ensure issues have been resolved or are planned for resolution before phase or project close. 

STAGE 5 Post Go-Live Activities 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Schedule contracted 
activities that are 
planned for delivery 
after go-live 

  A R C C C C I     C C I  C     C 

Determine resolution 
plan in preparation for 
phase or project close 
out 

  A R C C C   I     C C I C       

 
Inputs List of post Go-Live activities  

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for 
Deliverables 

 Updated issues log  
 

Work package assumptions: 

 System is being used in a live production state.  
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 Control Point 5: Production Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below: 

 Advancement to the Close stage is not dependent upon Tyler’s receipt of this Stage Acceptance. 
 Converted data is available in production environment. 

Production Stage Acceptance Criteria: 

 All stage deliverables accepted based on criteria previously defined. 
 Go-Live activities defined in the Go-Live action plan completed. 
 Client services support document is provided.  

 Close 

The Close stage signifies full implementation of all products purchased and encompassed in the Phase or 
Project. City of Duluth transitions to the next cycle of their relationship with Tyler (next Phase of 
implementation or long-term relationship with Tyler Client Services). 

 Phase Closeout 

This work package represents Phase completion and signals the conclusion of implementation activities for 
the Phase. The Tyler Client Services team will assume ongoing support of City of Duluth for systems 
implemented in the Phase.  

Objectives: 

 Agreement from Tyler and City of Duluth teams that activities within this phase are complete. 

STAGE 6 Phase Close Out 

  Tyler Client 
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Reconcile project budget 
and status of contract 
Deliverables 

I A R           I I C             

Hold post phase review 
meeting   A R C C C C       C C C C     C 

Release phase-
dependent Tyler project 
resources 

A R I               I             
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Participants Tyler Client 
 Project Leadership Project Manager 
 Project Manager Project Sponsor(s) 
 Implementation Consultants Functional Leads, Power Users, 

Technical Leads 
 Technical Consultants (Conversion, Deployment, 

Development) 
 

 Client Services  
 

Inputs Contract 
 Statement of Work 
 Project artifacts 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Final action plan (for outstanding items)  
 Reconciliation Report  
 Post Phase Review  

 

Work package assumptions: 

 Tyler deliverables for the phase have been completed. 

 Project Closeout 

Completion of this work package signifies final acceptance and formal closing of the Project. 

At this time City of Duluth may choose to begin working with Client Services to look at continuous 
improvement Projects, building on the completed solution. 

Objectives: 

 Confirm no critical issues remain for the project teams to resolve. 
 Determine proper knowledge transfer to City of Duluth teams for key processes and subject areas has 

occurred. 
 Verify all deliverables included in the Agreement are delivered. 

STAGE 6 Project Close Out 

  Tyler Client 
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct post project 
review   A R C C C C       C C C C     C 

Deliver post project 
report to City of Duluth 
and Tyler leadership 

I A R           I I C             

Release Tyler project 
resources 

A R I               I             

 
Inputs Contract 
 Statement of Work 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Post Project Report Client acceptance; Completed report indicating 
all project Deliverables and milestones have 
been completed 

 

Work package assumptions: 

 All project implementation activities have been completed and approved. 
 No critical project issues remain that have not been documented and assigned. 
 Final project budget has been reconciled and invoiced. 
 All Tyler deliverables have been completed. 

 Control Point 6: Close Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below. 

Note:  Advancement to the Close Stage is not dependent upon Tyler’s receipt of this Stage Acceptance. 

Close Stage Deliverables: 

 Post Project Report. 

Close Stage Acceptance Criteria: 

 Completed report indicating all Project deliverables and milestones have been completed.  
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 General Assumptions 
Tyler and City of Duluth will use this SOW as a guide for managing the implementation of the Tyler Project as 
provided and described in the Agreement. There are a number of assumptions which, when acknowledged 
and adhered to, will support a successful implementation. Assumptions related to specific work packages are 
documented throughout the SOW. Included here are general assumptions which should be considered 
throughout the overall implementation process.  

 Project 

 Project activities will begin after the Agreement has been fully executed. 
 The City of Duluth Project Team will complete their necessary assignments in a mutually agreed upon 

timeframe in order to meet the scheduled go-live date, as outlined in the Project Schedule. 
 Sessions will be scheduled and conducted at a mutually agreeable time. 
 Additional services, software modules and modifications not described in the SOW or Agreement will 

be considered a change to this Project and will require a Change Request Form as previously 
referenced in the definition of the Change Control Process. 

 Tyler will provide a written agenda and notice of any prerequisites to the City of Duluth project 
manager(s) ten (10) business days or as otherwise mutually agreed upon time frame prior to any 
scheduled on-site or remote sessions, as applicable.  

 Tyler will provide guidance for configuration and processing options available within the Tyler 
software. If multiple options are presented by Tyler, City of Duluth is responsible for making decisions 
based on the options available.  

 Implementation of new software may require changes to existing processes, both business and 
technical, requiring City of Duluth to make process changes.  

 City of Duluth is responsible for defining, documenting and implementing their policies that result 
from any business process changes.  

 Organizational Change Management 

Unless otherwise contracted by Tyler, City of Duluth is responsible for managing Organizational Change. 
Impacted Client resources will need consistent coaching and reassurance from their leadership team to 
embrace and accept the changes being imposed by the move to new software. An important part of change is 
ensuring that impacted client resources understand the value of the change, and why they are being asked to 
change. 

 Resources and Scheduling 

 City of Duluth resources will participate in scheduled activities as assigned in the Project Schedule. 
 The City of Duluth team will complete prerequisites prior to applicable scheduled activities. Failure to 

do so may affect the schedule. 
 Tyler and City of Duluth will provide resources to support the efforts to complete the Project as 

scheduled and within the constraints of the Project budget. 
 Abbreviated timelines and overlapped Phases require sufficient resources to complete all required 

work as scheduled.  
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 Changes to the Project Schedule, availability of resources or changes in Scope will be requested 
through a Change Request. Impacts to the triple constraints (scope, budget and schedule) will be 
assessed and documented as part of the change control process.  

 City of Duluth will ensure assigned resources will follow the change control process and possess the 
required business knowledge to complete their assigned tasks successfully. Should there be a change 
in resources, the replacement resource should have a comparable level of availability, change control 
process buy-in, and knowledge. 

 City of Duluth makes timely Project related decisions in order to achieve scheduled due dates on 
tasks and prepare for subsequent training sessions. Failure to do so may affect the schedule, as each 
analysis and implementation session is dependent on the decisions made in prior sessions.  

 City of Duluth will respond to information requests in a comprehensive and timely manner, in 
accordance with the Project Schedule.  

 City of Duluth will provide adequate meeting space or facilities, including appropriate system 
connectivity, to the project teams including Tyler team members. 

 For on-site visits, Tyler will identify a travel schedule that balances the needs of the project and the 
employee.  

 Data 

 Data will be converted as provided and Tyler will not create data that does not exist.  
 City of Duluth is responsible for the quality of legacy data and for cleaning or scrubbing erroneous 

legacy data.  
 Tyler will work closely with City of Duluth representatives to identify business rules before writing the 

conversion. City of Duluth must confirm that all known data mapping from source to target have 
been identified and documented before Tyler writes the conversion.  

 All in-scope source data is in data extract(s). 
 Each legacy system data file submitted for conversion includes all associated records in a single 

approved file layout. 
 The client will provide the legacy system data extract in the same format for each iteration unless 

changes are mutually agreed upon in advance. If not, negative impacts to the schedule, budget and 
resource availability may occur and/or data in the new system may be incorrect. 

 The City of Duluth Project Team is responsible for reviewing the converted data and reporting issues 
during each iteration, with assistance from Tyler. 

 Client is responsible for providing or entering test data (e.g., data for training, testing interfaces, etc.)  

 Facilities 

 City of Duluth will provide dedicated space for Tyler staff to work with City of Duluth resources for 
both on-site and remote sessions. If Phases overlap, City of Duluth will provide multiple training 
facilities to allow for independent sessions scheduling without conflict.  

 City of Duluth will provide staff with a location to practice what they have learned without distraction.  
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 Glossary 
Word or Term Definition 
Acceptance Confirming that the output or deliverable is suitable and 

conforms to the agreed upon criteria. 

Accountable The one who ultimately ensures a task or deliverable is 
completed; the one who ensures the prerequisites of the task are 
met and who delegates the work to those responsible. [Also see 
RACI]  

Application A computer program designed to perform a group of coordinated 
functions, tasks or activities for the benefit of the user. 

Application Programming Interface (API) A defined set of tools/methods to pass data to and received data 
from Tyler software products 

Agreement This executed legal contract that defines the products and 
services to be implemented or performed. 

Business Process The practices, policy, procedure, guidelines, or functionality that 
the client uses to complete a specific job function.  

Business Requirements Document A specification document used to describe Client requirements 
for contracted software modifications. 

Change Request A form used as part of the Change Control process whereby 
changes in the scope of work, timeline, resources, and/or budget 
are documented and agreed upon by participating parties.  

Change Management Guides how we prepare, equip and support individuals to 
successfully adopt change in order to drive organizational success 
& outcomes 

Code Mapping [where applicable] An activity that occurs during the data conversion process 
whereby users equate data (field level) values from the old 
system to the values available in the new system. These may be 
one to one or many to one. Example: Old System [Field = eye 
color] [values = BL, Blu, Blue] maps to New Tyler System [Field = 
Eye Color] [value = Blue]. 

Consulted Those whose opinions are sought, typically subject matter 
experts, and with whom there is two-way communication. [Also 
see RACI]  

Control Point This activity occurs at the end of each stage and serves as a 
formal and intentional opportunity to review stage deliverables 
and required acceptance criteria for the stage have been met. 

Data Mapping [where applicable] The activity determining and documenting where data from the 
legacy system will be placed in the new system; this typically 
involves prior data analysis to understand how the data is 
currently used in the legacy system and how it will be used in the 
new system. 

Deliverable A verifiable document or service produced as part of the Project, 
as defined in the work packages. 

Go-Live The point in time when the Client is using the Tyler software to 
conduct daily operations in Production. 

Informed Those who are kept up-to-date on progress, often only on 
completion of the task or deliverable, and with whom there is 
just one-way communication. [Also see RACI]  
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Infrastructure The composite hardware, network resources and services 
required for the existence, operation and management of the 
Tyler software. 

Interface A connection to and potential exchange of data with an external 
system or application. Interfaces may be one way, with data 
leaving the Tyler system to another system or data entering Tyler 
from another system, or they may be bi-directional with data 
both leaving and entering Tyler and another system. 

Integration A standard exchange or sharing of common data within the Tyler 
system or between Tyler applications 

Legacy System The software from which a client is converting. 

Modification Custom enhancement of Tyler’s existing software to provide 
features or functions to meet individual client requirements 
documented within the scope of the Agreement. 

On-site Indicates the work location is at one or more of the client’s 
physical office or work environments. 

Organizational Change The process of changing an organization's strategies, processes, 
procedures, technologies, and culture, as well as the effect of 
such changes on the organization.  
 

Output A product, result or service generated by a process. 

Peripheral devices An auxiliary device that connects to and works with the computer 
in some way. Some examples: scanner, digital camera, printer. 

Phase A portion of the Project in which specific set of related 
applications are typically implemented. Phases each have an 
independent start, Go-Live and closure dates but use the same 
Implementation Plans as other Phases of the Project. Phases may 
overlap or be sequential and may have different Tyler resources 
assigned. 

Project The delivery of the software and services per the agreement and 
the Statement of Work. A Project may be broken down into 
multiple Phases. 

RACI A matrix describing the level of participation by various roles in 
completing tasks or Deliverables for a Project or process. 
Individuals or groups are assigned one and only one of the 
following roles for a given task: Responsible (R), Accountable (A), 
Consulted (C), or Informed (I). 

Remote Indicates the work location is at one or more of Tyler’s physical 
offices or work environments. 

Responsible Those who ensure a task is completed, either by themselves or 
delegating to another resource. [Also see RACI]  

Scope Products and services that are included in the Agreement. 
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Solution The implementation of the contracted software product(s) 
resulting in the connected system allowing users to meet Project 
goals and gain anticipated efficiencies.  

Stage The top-level components of the WBS. Each Stage is repeated for 
individual Phases of the Project. 

Standard Software functionality that is included in the base software (off-
the-shelf) package; is not customized or modified. 

Statement of Work (SOW) Document which will provide supporting detail to the Agreement 
defining Project-specific activities, services and Deliverables. 

System The collective group of software and hardware that is used by the 
organization to conduct business.  

Test Scripts The steps or sequence of steps that will be used to validate or 
confirm a piece of functionality, configuration, enhancement, or 
Use Case Scenario. 

Training Plan Document(s) that indicate how and when users of the system will 
be trained relevant to their role in the implementation or use of 
the system. 

Validation (or to validate) The process of testing and approving that a specific Deliverable, 
process, program or product is working as expected. 

Work Breakdown Structure (WBS) A hierarchical representation of a Project or Phase broken down 
into smaller, more manageable components. 

Work Package A group of related tasks within a project. 
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Part 4: Appendices 
 Conversion 
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 Additional Appendices 

 EnerGov Definitions    

 “Template Business Transactions” 

 A pre-defined and pre-configured EnerGov business process from EnerGov’s “Best Management 
Template”. 

 The following modifications to Template Business Transactions are considered within scope: 
o Any changes to required inspections within the workflow 
o Any changes to the required plan reviews within the workflow 
o Adding up to 2 additional actions to the workflow 
o Configuration of fees, allowing creation of up to 3 new fees to accommodate 
o Any changes to custom field layouts that are directly related to fees or included reports 

 Customization/Configuration of any of these parameters beyond the scope listed above will require 
the respective business process to be considered a “Unique Business Transaction”, as described 
below.  

Note: All transaction counts are quantified in the comments of the Investment Summary. 

 “Unique Business Transactions”  

 Unique configuration of workflow or business process steps & actions, including output actions 
 Unique Fee configuration 
 Unique Custom field configuration 

  “Geo-Rules”  

 An automation event that references GIS data. Current geo-rule action types are: 

 

Alert Displays a pop-up with a custom message to the user, notifying them of certain spatial data (i.e. noise 
abatement zones; flood zones; etc.).  

Block Places a block on the case and prevents any progress or updates from occurring on the record (i.e. no 
status changes can be completed, no fees can be paid, the workflow cannot be managed, etc.) 

Block with 
Override 

Places a block on the case and prevents any progress or updates from occurring on the record (i.e. no 
status changes can be completed, no fees can be paid, the workflow cannot be managed, etc.) However, 
the block can be overridden by end-users who have been given the proper securities.  

Fee Date Populates the CPI vesting date on the record if vesting maps are used by the jurisdiction. 
Field Mapping A custom field or any field inherent in the EnerGov application can automatically populate with 

information based on spatial data. 
Required Action A workflow action can automatically populate in the workflow details for the particular record (i.e. plan, 

permit, code case, etc.) that requires the action based on certain spatial data related to the case.  
Required Step A workflow step can automatically populate in the workflow details for the particular record (i.e. plan, 

permit, code case, etc.) that requires the step based on certain spatial data related to the case.  
Zone Mapping The zone(s) automatically populate on the “Zones” tab of the record (i.e. plan, permit, code case, etc.). 
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 “Intelligent Objects (IO)”  

 Key components for automatically and reactively triggering geo-rules, computing fees, and generating 
emails, alerts and other notifications. 

 “Intelligent Automation Agents (IAA)” 

 A tool designed to automate task in a proactive manner by setting values and generating emails and 
other tasks. On a nightly basis, a Windows service sweeps the EnerGov system looking for IAA tasks 
that need to be run, then the associated actions are performed. The IAA does not generate alerts or 
errors. Custom SQL queries are not Tyler deliverables. 

 “EnerGov SDK/API (Toolkits)” 

 API’s developed by Tyler Technologies for extending the EnerGov Framework and functionality to 
external agencies and systems. Full documentation is available for each toolkit upon request. 

Note: The EnerGov toolkits and related documentation are simply tools that allow clients to create 
applications and integrations. The purchase of a toolkit/API does not imply any development related services 
from Tyler Technologies. The client is responsible for working with their IT staff and VAR’s to develop any 
necessary applications and integrations except as otherwise noted in the Investment Summary or for any “in-
scope” integrations.  

 Project Timeline 

 Project Timeline  
The Project Timeline establishes a target start and end date for each Phase of the Project.  The timeline needs 
to account for resource availability, business goals, size and complexity of the Project, and task duration 
requirements.  These will be reviewed and adjusted, if needed, during the Initiate and Plan Stage.  Refer to 
the Project Stages section of this SOW for information on work packages associated with each stage of the 
implementation. 

Dates may be revised based on the date the Agreement is signed and further refined during the course of the 
project.  Tyler requires up to forty-five (45) days to move from Agreement signing to the Initiate & Plan Stage. 
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