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RESOLUTION AUTHORIZING AN AMENDMENT TO AGREEMENT C22890 WITH EVER-GREEN
ENERGY FOR ADDITIONAL DESIGN SERVICES IN THE AMOUNT OF $39,000.00 RESULTING IN
A NEW CONTRACT TOTAL OF $138,457.00.

CITY PROPOSAL.:

RESOLVED, that the proper city officials are hereby authorized to extend the agreement and
increase the amount payable to Ever-Green Energy for additional design services for the hot water
piping between the Duluth Energy Systems plant and Superior Street in the amount of thirty-nine
thousand dollars and zero cents ($39,000.00), resulting in a total contract price of one hundred thirty-
eight thousand, four hundred fifty-seven dollars and zero cents ($138,457.00), payable from Steam
Fund 540, Department 920 (Steam Account), Division 1499 (Steam Non-Operating), Object 5530
(Improvements Other than Buildings), city project no. 1525.

STATEMENT OF PURPOSE: Design for the hot water district heating system’s hot water piping
along Superior Street is currently included in the scope of the overall Superior Street project design.
Resolution No. 16-0426R authorized agreement no. C22890 to be awarded to Ever-Green Energy,
Inc. to provide hot water system details to LHB for incorporation into the project drawing and
specification set. The design for the hot water piping between the Duluth Energy Systems plant and
Superior Street is not currently included in the scope of the Superior Street design contracts.

This resolution authorizes the addition of the design of the hot water piping between the Duluth
Energy Systems plant and Superior Street to the Ever-Green Energy agreement and an increase in
funding in the amount of $39,000 for the additional work.

Completion of this design and bid specifications in early 2017 will allow a construction contract to be
awarded for the completion of this pipe installation along Michigan Street in the fall of 2017, subject
to legislative funding approval, thereby allowing the City to keep Michigan Street open to traffic for
the entire duration of the Superior Street project, which would start in the spring of 2018.
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