

Council Agenda Item 26-0744R



MEETING DATE: August 24, 2026

SUBJECT/TITLE: RESOLUTION AMENDING A CONTRACT WITH SHORT ELLIOTT HENDRICKSON INC. TO PROVIDE ADDITIONAL PROFESSIONAL ENGINEERING SERVICES FOR THE 4TH STREET RECONSTRUCTION PROJECT, TO INCREASE THE AMOUNT BY \$115,477.75 FOR A NEW TOTAL OF \$1,465,417.75.

SUBMITTED BY: Alex Popp, Public Works and Utilities, Engineering Division

RECOMMENDATION: Approve

BOARD/COMMISSION/COMMITTEE RECOMMENDATION: Not Applicable

PREVIOUS COUNCIL ACTION:

Resolution No. 25-0796R authorized an agreement with Short Elliott Hendrickson Inc. for engineering services for the 4th Street reconstruction project for an amount not to exceed \$1,349,940.00.

Resolution No. 25-0886R authorized the City to apply to the Minnesota Department of Transportation Local Road Improvement Program (LRIP) Routes of Regional Significance Program for 4th Street in the amount of \$1,500,000.

BACKGROUND: This resolution amends contract L31299 with Short Elliott Hendrickson Inc. by \$115,477.75. This amendment is necessary due to changes in the scope of the original contract as detailed in the attached design amendment requests from Short Elliott Hendrickson Inc.

BUDGET/FISCAL IMPACT: This amendment will use budgeted capital funds

OPTIONS: Approve or delay capital improvements

NECESSARY ACTION: Approve

ATTACHMENTS: Resolution Map, Design Amendment Requests from Short Elliott Hendrickson Inc.